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CHANGE ORDER
0000008NO.

Pepper Construction Company of Indiana, LLC
1850 W. 15th Street
Indianapolis IN 46202

Printed On:  01/26/2024

TITLE: Unit A Connector Spray Foam ISSUE DATE: 01/22/2024

PROJECT: Central Nine Career Center Expansion JOB: 2100221

TO: Central Nine Career Center

1999 US 31 South

Phone: 317-888-4401

CONTRACT: 2100221

Description Bill Amount

Unit A Connector Spray Foam 6,973.00

The Original Contract Sum was 4,594,456.00

Net Change by Previously Authorized Requests and Changes 94,809.99

4,689,265.99The Contract Sum Prior to This Change Order was

The Contract Sum will be Increased 6,973.00

The New Contract Sum Including This Change Order 4,696,238.99

The Contract Time Will Be Changed By 3 Working days

The Date of Substantial Completion as of This Change Order therefore is Apr/29/2024

ACCEPTED:

Pepper Construction Company of Indiana, LLC Central Nine Career Center

By:

Date:

By:

Date:



  

 
 

Pepper Construction of Indiana, LLC   1850 West 15th Street   Indianapolis, Indiana 46202   317.681.1000 

01/24/24 
 
Central Nine Career Center 
 
 
Attn:   
                             
Re:  Change Orders 
 
Work Summary:  This cost change is associated with the following items described below: 
 
Cost Break Out:  
 

 
1. US Insulation:  $6,585  

a. Apply spray foam insulation at connector above ceiling.  
 

2. Pepper Markup = $388 
a. General Liability (.845%): $56 
b. Fee (5%): $332 
 

 
 

GRAND TOTAL:  $6,973 
 
Change Request Time: 10 working days potential to be added to the critical path of Pepper’s schedule. 
 
Recommendation: Pepper has reviewed the costs and recommend acceptance.  



 

 

                 14047 Trade Center Dr.     

                 Suite 242 

                                                                                              Fishers, IN 46038 

                                                                                              Ron Sharin 

                                                                                              317-420-5528 

                                                                                              ronsharin@usinsulationllc.com 
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Date: 11/29/2023 

Attention:   Estimating  

Project:  Central Nine Career Center 

Location:  Greenwood, IN 

Ref.: Spray Foam Insulation with intumescent thermal barrier 

 

1. Estimated material lead time:  4 - 6 weeks. 

2. Pricing valid for 90 days from date above. 

 

Bid Amount:       $6,585.00     (Excludes Sales Tax) 

 

 

Proposed work: 

1) Proposal includes all labor, material, insurance and supervision for below proposed scope of 

work. 

2) We acknowledge no addenda on the above-referenced project. 

3) All work to be completed during normal working hours (no overtime or weekend work is 

included in this proposal). 

4) The above quote is based on the following: 

 

A. Polyurethane Spray Foam Insulation: Provide and apply a nominal 3” of spray to underside 

of deck and down 1 foot on surrounding walls as shown on drawing provided by Pepper 

Construction. 

B. Intumescent Thermal Barrier: Provide & install an intumescent thermal barrier over spray 

foam insulation. 

Exclusions: 

1) Sales or Use Tax, fees or assessments. 

2) Alternates, allowances or unit prices. 

3) Bonds. If bonds are required add 1.5% to bid amounts. 

4) Changes due to unclear Customer-provided construction documents/ project information. 

5) Field Testing Services/ Inspection fees, costs for building-related permissions, street access, and 

other site regulations. 

6) Product mock-up. 

7) Adequate electric power and dumpsters to be provided by buyer.  Any cost associated with 

generators (including fuel) is not included in the above bid amount. 

8) Primer for spray foam. 

9) Removal or cleaning of substances not compatible with the insulation such as grease, oil, dirt, 

primer, paint, vacuuming bottom track, etc. 

10) Temporary enclosures and heat for cold weather conditions. 

11) Patching of damage caused by other trades. 


