WM Pepper Construction Company of Indiana, LLC

Tomorrow Transformed / 1850 W. 15th Street
\-/ Indianapolis IN 46202

CHANGE ORDER
0000009

Printed On: 05/22/2024

NO.

Page: 1 of 1

TITLE: ADA Code Changes ISSUE DATE:  04/22/2024
PROJECT: Central Nine Career Center Expansion JOB: 2100221
TO: Central Nine Career Center CONTRACT: 2100221

1999 US 31 South

Phone: 317-888-4401
Description Bill Amount
ADA Changes 53,871.63
The Original Contract Sumwas —————— - = = _—— — 4,594,456.00
Net Change by Previously Authorized Requests and Changes - — = — == 101,782.99
The Contract Sum Prior to This Change Order was e - e —— - — 4,696,238.99
The Contract Sum will be Increased e e —. 53,871.63
The New Contract Sum Including This Change Order — PE——— — 4,750,110.62

The Contract Time Will Be Changed By
The Date of Substantial Completion as of This Change Order therefore is

10

Working days
Sep/11/2024

ACCEPTED:
Pepper Construction Company of indiana, LLC Central Nine Career Center
By: By:

Date: Date:




=) Pepper

| CONSTRUCTION

REVISED 05/22/24

Central Nine Career Center

Attn:
Re: Change Orders

Work Summary: This cost change is associated with PR#8 changes as described below:

Cost Break Out:

1. Exceptional Excavating: $9,170.68
a. Add Nyoplast drain as noted in PR#08 at Unit A.

2. Pepper Concrete: $42,650
a. ADA Sidewalk changes at Unit A & B as noted per PR#8.

3. Pepper Construction: $3,777.95
a. FRP - Add FRP in restrooms at Unit B as requested by the City Inspector = $1,957.15
b. Bollards - Supply and install two (2) bollards inside Unit B per City Inspector request =
$950
i. Materials (Uline) = $650
ii. Labor = 4hrs @ $75
c. Steel Handrail — Supply and install two (2) handrails at Unit B per Sheet C301 =
$870.80
i. Materials (Uline) = $570.80
ii. Labor = 4hrs @$75

4. Pepper Markup = $470
a. General Liability (.845%): $470
b. Fee{5%)—2.8083 (FEE REMOVED AS CREDIT TO OWNER)
5. Additional Pepper Credit: -$2,197
a. This additional eredit along with the removal of Pepper’s Fee equates to a
total credit/contribution of $5,000 back to the Owner.

GRAND TOTAL: $53,871.63
Change Request Time: 10 working days potential to be added to the critical path of Pepper’s schedule.

Recommendation: Pepper has reviewed the costs and recommend acceptance.

K-

Pepper Construction of Indiana, LLC 1850 West 15t Street  Indianapolis, Indiana 46202 317.681.1000



Subcontractor Purposed Change Order 4/17/2024

Exceptional Excavating

3771 S US Highway 31
Franklin, IN 46131

(317) 605-7851

TO FOR

Central 9 Career Center Nyloplast Basin and Fine
Grading of Area around

1999 US 318 New Walks

Greenwood, N

Attention - Project Manager/Superintendent

Work to Be Completed Amount
Mobization of 1 excavator - Nyloplast Basin installed on

Existing 10" Underdrain - Material - $1,765.50, Labor - $

2,111 64 , Equipment - § 1,443.14 $5,320.29

Fine Grading and Seeding New Concrete walks (8 Hours D5

Dozer Work & Laborer with Hand Tools) - Material/Fuel -

$682.13, Labor- $ 1,519.85 , Equipment - $ 1,648 .41 $3,850.39

Original Contract Sum § 430,320.00
Credits by Previous Change Orders
Additions by Previous Change Orders

Net Change by Previous Change Orders

Contract Sum Prior to This Change $ 432,090.80
Current Change Order Increase $ 9,170.68
New Contract Sum Including This Change $ 441,261.48

Make all checks payable to Exceptional Excavating

THANK YOU FOR YOUR BUSINESS!

General Contractor Signature Subcontractor Signature



PEPPER

CONSTRUCTION
Date: 4/19/2024 Job #:
Proposal to: Pepper Construction Project: Central 9 Sidewalk PR8

1850 W. 15th Street
Indianapolis, IN

Drawings Date: 4/11/2024

Addenda Acknowledged:

$42,650

LAYOUT

FURNISH WWM REINFORCING IN SIDEWALKS

FINE GRADE AND PLACE 4” OF #53 STONE
FORM/PLACE/FINISH APPROX 1,400 SF OF 4” SIDEWALK
PROVIDE DUMPSTERS FOR WASHOUT AND SPOIL HAUL OFF
SUPERVISION

LABOR $28,500
MATERIAL $8,600
EQUIPMENT $3550
FEE $2,000

*Concrete Demo is valued at $2,500*

EXCLUSIONS:

1.

WhoNOORWN

e o N =
0 NOU B~ WNPROD

Hot water, additives, blankets and labor for winterpours is excluded.
Material Escalation.

Engineering or Permit Fees.

Material testing by 3rd party engineer (soils & concrete).

Demolition of any kind unless noted above.

Temporary roads, stone staging areas.

Traffic control beyond concrete truck traffic, including flagmen, policeman, barricades, and temporary walkways.

Street cleaning and tire wash by others
Extra work due to poor or unsuitable soils.

. No joint filler caulking included.

. Overtime — All work performed, and deliveries received during normal job sitehours.
. Scheduling conflicts beyond our control.

. Builders Risk insurance.

Payment or Performance Bonds.

. As-built drawings/survey

. XBE minority business participation

. Delays / remobilizations due to other tradesimpacts.

. Any work not otherwise specifically stated in the above scope ofwork.

Dave Allen Project Director SPG Concrete
Pepper Construction of Indiana

1850 W. 15th Street | Indianapalis, IN 46202
Office: 317 681-1000 | Fax: 317 684-9694

1850 West 15t Street - Indianapolis, IN 46202-2027 - 317 681-1000 - FAX: 317 684-9694




PEPPER

4/4/2024

Change Order Request

Change Request #

CONSTRUCTION
Project Name c-9
Project Address
Subcontractor
Bid Package

Cost Event #

Description of Work

F&l FRP wall protection in restrooms.

Remove / reinstall toilet accessories as needed.

Labor (Rates Based on Total Hourly Cost - Raw Rate on Labor Rate Sheet)

Tradesmen # Hrs Unit Hourly Rate Raw Cost
CF 8 ST 91.00 728.00
CcJ 8 ST 79.50 636.00

Subtotal Labor

10% Overhead

TOTAL Labor

Material & Equipment (List Materials Separately)

Description Qty Unit Unit Price Raw Cost
White pebbled FRP 2 EA 128.00 256.00
Trims 6 EA 3.25 19.50
Misc. 1 LS 55.00 55.00

Subtotal:

Sales Tax % = 0.00 Tax:

Subtotal Material & Equipment:

10% Overhead

TOTAL MATERIAL & EQUIPMENT

2nd Tier Subcontractors (Attach Invoices from subcontractors)

Subcontractor

Description of Work

Raw Cost

Subtotal:
5% Markup on Subcontractors:
Total Subcontractors:

TOTAL LABOR

TOTAL MATERIAL & EQUIPMENT
Profit (5%)

TOTAL SUBCONTRACTS
SUBTOTAL

GLI0%

TOTAL CHANGE REQUEST AMOUNT:

$ 1,364.00
$ 136.40
$ 1,500.40
3 330.50
$ a
$ 330.50
$ 33.05
$ 363.55
$ L
$ =
$ =
3 1,500.40
$ 363.55
$ 93.20
$ -
$ 1,957.15
$ -
$ 1,957.15
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SAFETY BOLLARDS

STANDARD AND HEAVY DUTY

Protect equipment from damage caused by forklifts and
pallet trucks.

 Sturdy steel posts have removable black caps. Fill with
concrete for extra strength.

Fixed — Permanent installation.

Removable — Mounting plate slides out of removable base
for temporary access o equipment. Padlockable.

Chain - Creates a chain link :
barricade between bollards. . " N i
Hardware included. FIXED REMOVABLE
STANDARD - 11 Gauge FIXED REMOVABLE HEAVY DUTY - 9 Gauge FIXED REMOVABLE
MODEL DIAM HT MOUNTING | WT. | PRICE EACH | PRICE EACH MODEL DIAM HT MOUNTING | WT. | PRICE EACH | PRICE EACH
NO. : " | PLATEDIM. |(LBS)[ 1 4+ 1 a4+ NO. : " | PLATEDIM. |(LBS}| 1 4+ 1 4+
H-5555 24" 18 | $90 | $85 |$110]| %105 H-4970 36" 27 |$110|$105]5%130|8125
H-2118 36" 22 | 95| 90| 15| 10| |4 4977 42 23 | 125] 120| 145| 140
H-2119 | 45" |42"| 8x8" 24 | 110 | 105 | 130| 125 5.5" 8x8"
X H-6291 48" 51 | 140| 135| 165| 155
H-5556 48" 26 | 120 | 115 | 140| 135
H-6292 60" 67 | 170| 160| 190| 180
H-6290 60" 34 | 140 | 135 | 160| 150
H-2121 | Concrete Instaliation Kit (4 Anchors/Kit) | 23 | 21 23| 21 H-11153* i 42" 8x 8" 52 | 155| 145| 180| 170
H-6289 | 10" Steel Chain 18| 17 18| 17| |H11154% 48" 59 | 175| 165| 200| 190
SHIPSVIAUPS *7 Gauge SHIPS VIA UPS

BOLLARD BASE COVERS

Cover up rusty bolts. Keep your facility looking fresh.

= Prevent injury and damage from tripping or driving on raised bolts.

i j i MODEL DIMENSIONS FITS BOLLARD WT. PRICE EACH
« Easily slide over Fixed Sofety 5 DA DIANETER (LBS) : =
Bollards. No hardware required. H-10463 14x3" 25
) H-10464 14 x 3" 5.5" 9 $45 $42
[ ] -
9-gauge steel construction. H-11155 A 55"

596 ULINE oOrder by 6 p.m. for Same Day Shipping PHONE 1-800-295-5510



SPRING/SUMMER 2024

OVER 2,200 LABEL ITEMS
ALWAYS IN STOCK

| HANDLE WITH CARE

/

ORDER BY 6 PM FOR SAME DAY SHIPPING 1-800-295-5510 uline.com



SAFETY RAILINGS INDOOR/OUTDOOR

Keep employees safe on walkways, mezzanines and drop-offs.

* Heavy duty 1%" diameter pipe with 21" high
welded midrail.

Steel — Powder coated. Choice of OSHA yellow
for safety or classic black.

Aluminum - Superior corrosion resistance.

RAILING SECTIONS *SPECIFY COLOR: Yellow or Black
et DESCRIPTION | LENGTH | HEIGHT (m'.) Pf'CE E’fﬂ
H-6296* 3 42" | 20 | $105 | $100
- X ! H . . -
: j:;g* Powder-Coated : 22.. 2: 1 zg : 123 » Double mounting sockets make it easy F] ﬁ“ *
. Steel to extend length and make turns. i .
H-4978* 8 42" | 35 | 145 | 135 T s H-4979  H-4980
Z * ¥ W
H-6297 10 42 42 | 155 | 145 o m—— VFTTES v | PRICEEACH
H-6298 4 42" 8 190 | 180 | | NO. PLATE DIMENSIONS | (LBS) [ 1 a+
H-6299 Aluminum 6' 42 | 10 | 230 | 220 H-4979 Single 5x 5" 6 | $28 | $27
H-6300 g 42" | 12 | 270 | 260 H-4980 Double 7%x 5" 10 48 47
SHIPS VIA MOTOR FREIGHT  Sockets include 4 concrete anchors SHIPS VIA UPS

ULINE shipping Supply Specialists PHONE 1-800-295-5510 601



LANCER

ASSOCIATES
ARCHITECTURE

April 15, 2024

PROPOSAL REQUEST: PR #008

PROJECT: Expansion and Renovation

OWNER: Central Nine Career Center
CONSTRUCTION MANAGER: Pepper Construction
ARCHITECT: LANCER ASSOCIATES

PROJECT # 21104

Please submit a proposal for changes as described herein in the next 7 days. Do not proceed
with changes untit approved by the Owner and Construction Manager.

Description:

A.

Unit B Welding Bldg. Rest Rooms: Provide and install FRP (Fiberglass-Reinforced Panels)
w/Trim to the adjacent gypsum wall next to the WC to the extent of 4 ft. from the finished
floor and 4ft. from the inside corner at the CMU wall. Panel & Trim color to be WHITE.

Unit B Welding Exterior: Provide an additional concrete sidewalk from the East exit door to
the existing paved surface on the west side or public way. Sidewalk shall extend to the
south of the welding exhaust sys. equipment and pad. Must have a 5'x5' stoop at the
door. Stoop is to extend a minimum of 18" from the edge of the door to the edge of
concrete from the pull side. Unit B West entry door and OH ramp. Provide code
compliant 5" ft. stoop and walkway ramp to existing surface or public way.

Unit A Multi-Purpose Exterior: SE exit doors A102.3 Provide and install code compliant
stoop and additional 5'ft. sidewalk south to the public way. Provide ADA access.

Unit A Multi-Purpose Exterior: NE exit doors A102.1. Provide code compliant stoop and
sloop to existing ADA accessible sidewalk and ramp to the parking loft.

Provide and install underdrain and grate to relieve standing water at the north end of
Unit A, at the sidewalk from the patio area.

Attachments: See afttached "REVISED" civil sheets attached to this proposal request.

145 M. East Street indianapolis IN. 45204
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