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Standard Form of Agreement Between Owner and Construction
Manager as Constructor where the basis of payment 1s the
Cost of the Work Plus a Fee with a

Guaranteed Maximum Price

PCCI Comments

AGREEMENT made as of the «6th» day of «July» in the year «2021»

(In words, indicate day, month, and year.)

BETWEEN the Owner:
(Name, legal status, address, and other information)

«»«Central Nine Career Center»« »
«1999 US 31 South»
«Greenwood, IN 46143»

« »

and the Construction Manager:
(Name, legal status, address, and other information)

«»«Pepper Construction Company, of Indiana, LLC»« »
«1850 W 15™ Street»
«Indianapolis, IN 46202»

« »

for the following Project:
(Name, location, and detailed description)

«» Central Nine Career Center- Additions and Renovations
«1999 US 31 South»
«Greenwood, IN 46143»

The Architect:
(Name, legal status, address, and other information)

«Lancer + Beebe, LLC»« »
«220 N College Ave»
«Indianapolis. IN 46202»

« »

The Owner and Construction Manager agree as follows.

ADDITIONS AND DELETIONS:
The author of this document
has added information
needed for its completion.
The author may also have
revised the text of the
original AIA standard form.
An Additions and Deletions
Report that notes added
information as well as
revisions to the standard
form text is available from
the author and should be
reviewed.

This document has important
legal consequences.
Consultation with an
attorney is encouraged with
respect to its completion
or modification.

ATA Document A201™-2017,
General Conditions of the
Contract for Construction,
is adopted in this document
by reference. Do not use
with other general
conditiens unless this
document /is modified.

ELECTRONIC COPYING of any
portion of this AIA® Document
to another electronic file is
prohibited and constitutes a
violation of copyright laws
as set forth in the footer of
this document.
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ARTICLE1  INITIAL INFORMATION

§ 1.1 This Agreement is based on the Initial Information set forth in this Section 1.1.

(For each item in this section, insert the information or a statement such as “not applicable’ or “unknown at time
of execution.”)

§ 1.1.1 The Owner’s program for the Project, as described in Section 4.1.1:
(Insert the Owner’s program, identify documentation that establishes the Owner’s program, or state the manner in
which the program will be developed.)

«Unknown at the time of Execution »

§ 1.1.2 The Project’s physical characteristics:

(Identify or describe pertinent information about the Project’s physical characteristics, such as size; location,
dimensions; geotechnical reports; site boundaries; topographic surveys; traffic and utility studies; availability of
public and private utilities and services; legal description of the site, etc.)
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«Unknown at the time of Execution»

§ 1.1.3 The Owner’s budget for the Guaranteed Maximum Price, as defined in Article 6:
(Provide total and, if known, a line item breakdown.)

«$4.75 Million »
§ 1.1.4 The Owner’s anticipated design and construction milestone dates:
.1 Design phase milestone dates, if any:
«Schematic Design- May/June 2021
Design Development - July/August 2021
Construction Documents- September/December 2021»
.2 Construction commencement date:
«January 2022»
.3 Substantial Completion date or dates:
«October, 31 2022»
4 Other milestone dates:

«»

§ 1.1.5 The Owner’s requirements for accelerated or fast-track scheduling, or phased construction; are set forth
below:
(Identify any requirements for fast-track scheduling or phased construction.)

« »

§ 1.1.6 The Owner’s anticipated Sustainable Objective for the Project:
(Identify and describe the Owner’s Sustainable Objective for the Project, if any.)

« »

§ 1.1.6.1 If the Owner identifies a Sustainable Objective, the Owner and Construction Manager shall complete and
incorporate AIA Document E234™-2019, Sustainable Projects Exhibit, Construction Manager as Constructor
Edition, into this Agreement to define the terms, conditions and services related to the Owner’s Sustainable
Objective. If E234-2019 is incorporated into this agreement, the Owner and Construction Manager shall incorporate
the completed E234-2019 into the agreements with the consultants and contractors performing services or Work in
any way associated with the Sustainable Objective.

§ 1.1.7 Other Project information:
(Identify special characteristics or needs of the Project not provided elsewhere.)

« »

§ 1.1.8 The Owner identifies the following representative in accordance with Section 4.2:
(List name, address, and other contact information.)

«William Kovach»
«Central Nine Career Center»

«1999 US 31 South »
«Greenwood, IN 46143»
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§ 1.1.9 The persons or entities, in addition to the Owner’s representative, who are required to review the
Construction Manager’s submittals to the Owner are as follows:
(List name, address and other contact information.)

§ 1.1.10 The Owner shall retain the following consultants and contractors:
(List name, legal status, address, and other contact information.)

i

.1 Geotechnical Engineer:

))«II»

»

»
»

A A A a a

»

.2 Civil Engineer:

))«II»

»

»

»

A A A a A

»

.3 Other, if any:
(List any other consultants retained by the Owner, such as a Project or Progr nager.)

((II))

§ 1.1.11 The Architect’s representative:
(List name, address, and other contact information.)

§ 1.1.12 The Construction Manager identifies the following representative in accordance wit i
(List name, address, and other contact information.)

§ 1.1.13 The Owner’s requirements for the Construction Manager’s staffing plan for Precons ervices, as
required under Section 3.1.9:
(List any Owner-specific requirements to be included in the staffing plan.)
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§ 1.1.14 The Owner’s requirements for subcontractor procurement for the performance of the Work:
(List any Owner-specific requirements for subcontractor procurement.)

« »

§ 1.1.15 Other Initial Information on which this Agreement is based:

« »

§ 1.2 The Owner and Construction Manager may rely on the Initial Information. Both parties, ‘however; recognize
that such information may materially change and, in that event, the Owner and the Construction Manager shall
appropriately adjust the Project schedule, the Construction Manager’s services, and the Construction Manager’s
compensation. The Owner shall adjust the Owner’s budget for the Guaranteed Maximum Price and the Owner’s
anticipated design and construction milestones, as necessary, to accommodate material changes in the Initial
Information.

§ 1.3 Neither the Owner’s nor the Construction Manager’s representative shall be changed without ten days’ prior
notice to the other party.

ARTICLE2 GENERAL PROVISIONS

§ 2.1 The Contract Documents

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed
in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract and
are as fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner’s acceptance
of the Construction Manager’s Guaranteed Maximum Price proposal, the Contract Documents will-also include the
documents described in Section 3.2.3 and identified in the Guaranteed Maximum Price Amendment.and revisions
prepared by the Architect and furnished by the Owner as described in Section 3.2.8. The Contractrepresents the
entire and integrated agreement between the parties hereto and supersedes prior negotiations; representations or
agreements, either written or oral. If anything in the other Contract Documents, other than a Modification, is
inconsistent with this Agreement, this Agreement shall govern. An enumeration of the Contract Documents, other
than a Modification, appears in Article 15.

§ 2.2 Relationship of the Parties

The Construction Manager accepts the relationship of trust and confidence established by this Agreement and
covenants with the Owner to cooperate with the Owner and all design, engineering, and/or other.consultants retained
by the Owner in connection with the Project (those retained by the Owner, including the Architect, collectively
being herein referred to as the "Owner’s Consultants"), in the provision of the Construction Manager’s services
identified herein. The Construction Manager shall utilize its best skill, efforts, and judgment in furthering the
interests of the Owner; to furnish efficient business administration and supervision; to ensure the completion of the
entire Work within the Contract Time required by this Agreement; and to perform its services hereunder in a
workmanlike manner and in an expeditious and economical manner consistent with the Owner’s interests.
Construction Manager shall maintain close communication and coordination with the Owner and the-Owner’s
Consultants in order to further the interests of the Owner in prosecuting the Work and shall work in a cooperative
manner with such professionals and consultants in connection with the completion of the Project. The Owner agrees
(@) to exercise diligent efforts to furnish and approve, in a timely manner, information reasonably required by the
Construction Manager outside the scope of the Construction Manager’s services, and (b) to make payments to the
Construction Manager in accordance with the requirements of the Contract Documents whereby-Owner is permitted
to retain a certain amount from such payments.

§ 2.3 General Conditions

§ 2.3.1 For the Preconstruction Phase, AIA Document A201™-2017, General Conditions of the Contract for
Construction, shall apply as follows: Section 1.5, Ownership and Use of Documents; Section 1.7, Digital Data Use
and Transmission; Section 1.8, Building Information Model Use and Reliance; Section 2.2.4, Confidential
Information; Section 3.12.10, Professional Services; Section 10.3, Hazardous Materials; Section 13.1, Governing
Law. The term “Contractor” as used in A201-2017 shall mean the Construction Manager.
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§ 2.3.2 For the Construction Phase, the general conditions of the contract shall be as set forth in A201-2017, which
document is incorporated herein by reference. The term “Contractor” as used in A201-2017 shall mean the
Construction Manager.

ARTICLE3 CONSTRUCTION MANAGER’S RESPONSIBILITIES

The Construction Manager shall fulfill its responsibilities as described in the Contract Documents, or reasonably
inferable therefrom as being necessary to achieve the indicated result. The Construction Manager’s Preconstruction
Phase responsibilities are set forth in Sections 3.1 and 3.2, and in the applicable provisions of A201-2017 referenced
in Section 2.3.1. The Construction Manager’s Construction Phase responsibilities are set forth in Section 3.3. The
Owner and Construction Manager may agree, in consultation with the Architect, for the Construction Phase to
commence prior to completion of the Preconstruction Phase, in which case, both phases will proceed-concurrently.
The Construction Manager shall identify a representative authorized to act on behalf of the Construction Manager
with respect to the Project.

§ 3.1 Preconstruction Phase

§ 3.1.1 Extent of Responsibility

The Construction Manager shall exercise reasonable care in performing its Preconstruction Services. The Owner and
Architect shall be entitled to rely on, and shall not be responsible for, the accuracy, completeness,jiand timeliness of
services and information furnished by the Construction Manager. The Construction Manager, however, does not
warrant or guarantee estimates and schedules except as may be included as part of the Guaranteed Maximum Price.
The Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with
applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public autharities, but the
Construction Manager shall promptly report to the Architect and Owner any nonconformity discovered by or made
known to the Construction Manager as a request for information in such form as the Architect may require.

§ 3.1.2 The Construction Manager shall provide a preliminary evaluation of the Owner’s program, schedule and
construction budget requirements, each in terms of the other.

§ 3.1.3 Consultation

§ 3.1.3.1 The Construction Manager shall schedule and conduct meetings not fewer than once every two (2) weeks,
or more frequently if dictated by the status of the Project, with the Architect and Owner to discuss such matters as
procedures, progress, coordination, and scheduling of the Work.

§ 3.1.3.2 The Construction Manager shall advise the Owner and Architect on proposed site use and.improvements,
selection of materials, building systems, and equipment. The Construction Manager shall also provide
recommendations to the Owner and Architect, consistent with the Project requirements, on constructability;
availability of materials and labor; time requirements for procurement, installation and construction; prefabrication;
and factors related to construction cost including, but not limited to, costs of alternative designs or materials,
preliminary budgets, life-cycle data, and possible cost reductions. The Construction Manager shall consult with the
Architect regarding professional services to be provided by the Construction Manager during the Construction
Phase.

§ 3.1.3.3 The Construction Manager shall assist the Owner and Architect in establishing building information
modeling and digital data protocols for the Project, using AIA Document E203™-2013, Building‘Information
Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, and exchange
of digital data.

§ 3.1.4 Project Schedule

When Project requirements in Section 4.1.1 have been sufficiently identified, the Construction Manager shall
prepare and periodically update a Project schedule for the Architect’s review and the Owner’s/acceptance. The
Construction Manager shall obtain the Architect’s approval for the portion of the Project schedule relating to the
performance of the Architect’s services. The Project schedule shall coordinate and integrate the Construction
Manager’s services, the Architect’s services, other Owner consultants’ services, and the Owner’s responsibilities;
and identify items that affect the Project’s timely completion. The updated Project schedule shall include the
following: submission of the Guaranteed Maximum Price proposal; components of the Work; times-of
commencement and completion required of each Subcontractor; ordering and delivery of products, including those
that must be ordered in advance of construction; and the occupancy requirements of the Owner. The Project
Schedule shall be attached at Exhibit 3.1.4.
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§ 3.1.5 Phased Construction

The Construction Manager, in consultation with the Architect, shall provide recommendations with regard to
accelerated or fast-track scheduling, procurement, and sequencing for phased construction. The Construction
Manager shall take into consideration cost reductions, cost information, constructability, provisions for temporary
facilities, and procurement and construction scheduling issues.

§ 3.1.6 Cost Estimates

§ 3.1.6.1 Based on the preliminary design and other design criteria prepared by the Architect, the Construction
Manager shall prepare, for the Architect’s review and the Owner’s approval, preliminary estimates of the Cost of the
Work or the cost of program requirements using area, volume, or similar conceptual estimating-techniques. If the
Architect or Construction Manager suggests alternative materials and systems, the Construction Manager shall
provide cost evaluations of those alternative materials and systems.

§ 3.1.6.2 As the Architect progresses with the preparation of the Schematic Design, Design Development and
Construction Documents, the Construction Manager shall prepare and update, at appropriate-intervals agreed to by
the Owner, Construction Manager and Architect, an estimate of the Cost of the Work with increasing detail and
refinement. The Construction Manager shall include in the estimate those costs to allow for the further development
of the design, price escalation, and market conditions, until such time as the Owner and Construction Manager
agree on a Guaranteed Maximum Price for the Work. The estimate shall be provided for the Architect’s review and
the Owner’s approval. The Construction Manager shall inform the Owner and Architect in the event that the
estimate of the Cost of the Work exceeds the latest approved Project budget, and make recommendations for
corrective action.

§ 3.1.6.3 If the Architect is providing cost estimating services as a Supplemental Service, and a discrepancy exists
between the Construction Manager’s cost estimates and the Architect’s cost estimates, the Construction Manager
and the Architect shall work together to reconcile the cost estimates.

§ 3.1.7 As the Architect progresses with the preparation of the Schematic Design, Design Development and
Construction Documents, the Construction Manager shall consult with the Owner and Architect'and make
recommendations regarding constructability and schedules, for the Architect’s review and the Owner’s approval.

§ 3.1.8 The Construction Manager shall provide recommendations and information to the Owner.and Architect
regarding equipment, materials, services, and temporary Project facilities.

§ 3.1.9 The Construction Manager shall provide a staffing plan for Preconstruction Phase services for the Owner’s
review and approval.

§ 3.1.10 If the Owner identified a Sustainable Objective in Article 1, the Construction Manager shall fulfill its
Preconstruction Phase responsibilities as required in AIA Document E234™-2019, Sustainable Projects Exhibit,
Construction Manager as Constructor Edition, attached to this Agreement.

§ 3.1.11 Subcontractors and Suppliers

§ 3.1.11.1 If the Owner has provided requirements for subcontractor procurement in section 1.1:14,the-Construction
Manager shall provide a subcontracting plan, addressing the Owner’s requirements, for the Owner’s review and
approval.

8§ 3.1.11.2 The Construction Manager shall develop bidders’ interest in the Project.

8 3.1.11.3 The processes described in Article 9 shall apply if bid packages will be issued during the Preconstruction
Phase.

§ 3.1.12 Procurement

The Construction Manager shall prepare, for the Architect’s review and the Owner’s acceptance, a procurement
schedule for items that must be ordered in advance of construction. The Construction Manager shall-expedite and
coordinate the ordering and delivery of materials that must be ordered in advance of construction. If the Owner
agrees to procure any items prior to the establishment of the Guaranteed Maximum Price, the Owner shall procure
the items on terms and conditions acceptable to the Construction Manager. Upon the establishment of the
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Guaranteed Maximum Price, the Owner shall assign all contracts for these items to the Construction Manager and
the Construction Manager shall thereafter accept responsibility for them.

§ 3.1.13 Compliance with Laws

The Construction Manager shall comply with applicable laws, statutes, ordinances, codes, rules and regulations, and
lawful orders of public authorities applicable to its performance under this Contract, and with equal employment
opportunity programs, and other programs as may be required by governmental and quasi-governmental authorities.

§ 3.1.14 Other Preconstruction Services

Insert a description of any other Preconstruction Phase services to be provided by the Construction Manager, or
reference an exhibit attached to this document

(Describe any other Preconstruction Phase services, such as providing cash flow projections, development of a
project information management system, early selection or procurement of subcontractors, etc.)

« »

§ 3.2 Guaranteed Maximum Price Proposal

§ 3.2.1 At a time to be mutually agreed upon by the Owner and the Construction Manager, the Construction Manager
shall prepare a Guaranteed Maximum Price proposal for the Owner’s and Architect’s review, and the Owner’s
acceptance. The Guaranteed Maximum Price in the proposal shall be the sum of the Construction Manager’s
estimate of the Cost of the Work, the Construction Manager’s contingency described in Section 3.2.4, and the
Construction Manager’s Fee described in Section 6.1.2. Upon Owner’s approval, the GMP, Schedule of Values and
Clarifications shall be incorporated into Exhibit A.1.1.2.

§ 3.2.2 To the extent that the Contract Documents are anticipated to require further development, the Guaranteed
Maximum Price includes the costs attributable to such further development consistent with the Contract Documents
and reasonably inferable therefrom. Such further development does not include changes in scope, systems, kinds and
quality of materials, finishes, or equipment, all of which, if required, shall be incorporated by Change Order.

§ 3.2.3 The Construction Manager shall include with the Guaranteed Maximum Price proposal a'written statement of
its basis, which shall include the following:
.1 Alist of the Drawings and Specifications, including all Addenda thereto, and the Conditions of the
Contract;
.2 Alist of the clarifications and assumptions made by the Construction Manager in the preparation of the
Guaranteed Maximum Price proposal, including assumptions under Section 3.2.2;
.3 A statement of the proposed Guaranteed Maximum Price, including a statement of the estimated Cost
of the Work organized by trade categories or systems, including allowances; the Construction
Manager’s contingency set forth in Section 3.2.4; and the Construction Manager’s Fee;
4 The anticipated date of Substantial Completion upon which the proposed Guaranteed Maximum Price
is based; and
.5 A date by which the Owner must accept the Guaranteed Maximum Price.

§ 3.2.4 In preparing the Construction Manager’s Guaranteed Maximum Price proposal, the Construction Manager
shall include a contingency for the Construction Manager’s exclusive use to cover those costs thatare-included in
the Guaranteed Maximum Price but not otherwise allocated to another line item or included in a Change Order. The
Construction Manager, in its discretion and upon written notice to the Owner (as part of the monthly payment
application and review meeting), may transfer funds from the Contingency line item to cover cost overruns in any
other line item except Fee. The Construction Manager may also transfer funds to a newly created line item to
properly account for gaps in categories of Work being performed and not included in the existing Scope of Work of
any trades. Neither notice from Construction Manager to Owner, nor Construction Manager’s actual transfer of
funds, shall constitute a waiver by Owner to object to the basis of such transfer pursuant to the Contract Documents.
Such transfers shall represent additional costs incurred for the Owner’s benefit and may include, but not be limited
to, the following examples:

Nl costs incurred due to excusable delays as defined by the Contract Documents but not reimbursed

by Change Order;

2 costs due to latent conditions which could not be foreseen but are not accepted as concealed

conditions;
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3 costs of the Work not included in the GMP budget but arguably inferable from the Construction

Documents;

A4 costs of completing the work of a defaulted or bankrupt Subcontractor in excess of the subcontract
price;

.5 net premium time or multiple shift or weekend time not provided for in the Contract or Change
Orders;

.6 costs for re-work when not a result of unworkmanlike performance or sub-standard efforts; and

4 deductible expenses for Builder’s Risk Insurance if Construction Manager is responsible for such

costs under the Agreement with Owner.

At Final Completion, the unused portion of the Contingency Fund shall be credited in full to the-Owner.

§ 3.2.5 The Construction Manager shall meet with the Owner and Architect to review the Guaranteed Maximum
Price proposal. In the event that the Owner or Architect discover any inconsistencies or inaccuracies in the
information presented, they shall promptly notify the Construction Manager, who shall make-appropriate
adjustments to the Guaranteed Maximum Price proposal, its basis, or both.

§ 3.2.6 If the Owner notifies the Construction Manager that the Owner has accepted the Guaranteed Maximum Price
proposal in writing on or before the date specified in the Guaranteed Maximum Price proposal, the Guaranteed
Maximum Price proposal shall be deemed effective without further acceptance from the Construction Manager.
Following acceptance of a Guaranteed Maximum Price, the Owner and Construction Manager shall execute the
Guaranteed Maximum Price Amendment amending this Agreement, a copy of which the Owner shall-provide to the
Architect. The Guaranteed Maximum Price Amendment shall set forth the agreed upon Guaranteed Maximum Price
with the information and assumptions upon which it is based.

§ 3.2.7 The Construction Manager shall not incur any cost to be reimbursed as part of the Cost of the Work prior to
the execution of the Guaranteed Maximum Price Amendment, unless the Owner provides prior written authorization
for such costs.

§ 3.2.8 The Owner shall authorize preparation of revisions to the Contract Documents that incorporate the agreed-
upon assumptions and clarifications contained in the Guaranteed Maximum Price Amendment. The Owner shall
promptly furnish such revised Contract Documents to the Construction Manager. The Construction Manager shall
notify the Owner and Architect of any inconsistencies between the agreed-upon assumptions and clarifications
contained in the Guaranteed Maximum Price Amendment and the revised Contract Documents.

§ 3.2.9 The Construction Manager shall include in the Guaranteed Maximum Price all sales, consumer, use and
similar taxes for the Work provided by the Construction Manager that are legally enacted, whether or not yet
effective, at the time the Guaranteed Maximum Price Amendment is executed.

§ 3.3 Construction Phase

§ 3.3.1 General

§ 3.3.1.1 For purposes of Section 8.1.2 of A201-2017, the date of commencement of the Work shall mean the date of
commencement of the Construction Phase.

§ 3.3.1.2 The Construction Phase shall commence upon the Owner’s execution of the Guaranteed Maximum Price
Amendment or, prior to acceptance of the Guaranteed Maximum Price proposal, by written agreement of the parties.
The written agreement shall set forth a description of the Work to be performed by the Construction-Manager, and
any insurance and bond requirements for Work performed prior to execution of the Guaranteed Maximum Price
Amendment.

§ 3.3.2 Administration

§ 3.3.2.1 The Construction Manager shall schedule and conduct meetings not fewer than once every two (2) weeks,
or more frequently if dictated by the Project status, to discuss such matters as procedures, progress, coordination,
scheduling, and status of the Work. The Construction Manager shall prepare and promptly distribute-minutes of the
meetings to the Owner and Architect.
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§ 3.3.2.2 Within ten (10) business days from the date of execution of the Guaranteed Maximum Price Amendment,
the Construction Manager shall prepare and submit to the Owner and Architect a construction schedule for the Work
and a submittal schedule in accordance with Section 3.10 of A201-2017.

§ 3.3.2.3 Monthly Report

The Construction Manager shall record the progress of the Project. On a bi-weekly basis, or otherwise as agreed to
by the Owner, the Construction Manager shall submit written progress reports to the Owner and Architect, showing
percentages of completion and other information required by the Owner.

§ 3.3.2.4 Daily Logs

The Construction Manager shall keep, and make available to the Owner and Architect, a daily-log-containing a
record for each day of weather, portions of the Work in progress, number of workers on site, identification of
equipment on site, problems that might affect progress of the work, accidents, injuries, and other information
required by the Owner.

§ 3.3.2.5 Cost Control

The Construction Manager shall develop a system of cost control for the Work, including regular monitoring of
actual costs for activities in progress and estimates for uncompleted tasks and proposed changes. The Construction
Manager shall identify variances between actual and estimated costs and report the variances to the Owner and
Architect, and shall provide this information in its monthly reports to the Owner and Architect, in accordance with
Section 3.3.2.3 above.

§ 3.4 Standard of Care.

By entering into this Agreement, the Construction Manager represents to the Owner that the Construction Manager
has the requisite knowledge, skill, and experience to carry out its services and Work in conformity with the
requirements of the Contract Documents and in a good and workmanlike manner.

§ 3.5 Contract Documents.

Without assuming any design responsibility, if Construction Manager discovers or otherwise becomes aware of any
errors, discrepancies, omissions, duplications, or conflicts in the Contract Documents, or that such Contract
Documents fail to conform, or provide for a Project that fails to conform, with applicable laws; statutes, ordinances,
building codes, rules, and regulations, at any time prior to or during the course of the Work, Construction Manager
shall immediately notify the Owner and obtain written instructions from the Owner before proceeding with any part
of such Work. If Construction Manager knowingly performs any part of the Work relating to any'such errors,
discrepancies, omissions, or duplications in the Contract Documents, or in violation of any such applicable laws,
statutes, ordinances, building codes, rules, or regulations, without such prior written instructions of the Owner,
Construction Manager shall bear all costs of correction and adverse scheduling impacts attributable thereto.

§ 3.6 Certain Defined Terms.

The terms "known," "knowledge," and "recognize," their respective derivatives and similar terms in the Contract
Documents, as used in reference to the Construction Manager, shall be interpreted to mean that which the
Construction Manager knows, recognizes, and discovers in exercising the care, skill, and diligence required by the
Contract Documents.

ARTICLE4 OWNER’S RESPONSIBILITIES

§ 4.1 Information and Services Required of the Owner

§ 4.1.1 The Owner shall provide information with reasonable promptness, regarding requirements for and limitations
on the Project, including a written program which shall set forth the Owner’s objectives, constraints; and criteria,
including schedule, space requirements and relationships, flexibility and expandability, special equipment, systems,
sustainability and site requirements.

§ 4.1.2 Prior to the execution of the Guaranteed Maximum Price Amendment, the Construction Manager may request
in writing that the Owner provide reasonable evidence that the Owner has made financial arrangements to fulfill the
Owner’s obligations under the Contract. After execution of the Guaranteed Maximum Price Amendment, the
Construction Manager may request such information as set forth in A201-2017 Section 2.2.

§ 4.1.3 The Owner shall establish and periodically update the Owner’s budget for the Project, including (1) the
budget for the Cost of the Work as defined in Article 7, (2) the Owner’s other costs, and (3) reasonable
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contingencies related to all of these costs. If the Owner significantly increases or decreases the Owner’s budget for
the Cost of the Work, the Owner shall notify the Construction Manager and Architect. The Owner and the Architect,
in consultation with the Construction Manager, shall thereafter agree to a corresponding change in the Project’s
scope and quality.

§ 4.1.4 Structural and Environmental Tests, Surveys and Reports. During the Preconstruction Phase, the Owner shall
furnish the following information or services with reasonable promptness. The Owner shall also furnish any other
information or services under the Owner’s control and relevant to the Construction Manager’s performance of the
Work with reasonable promptness after receiving the Construction Manager’s written request for such information
or services. The Construction Manager shall be entitled to rely on the accuracy of information and services furnished
by the Owner but shall exercise proper precautions relating to the safe performance of the Work:

§ 4.1.4.1 The Owner shall furnish tests, inspections, and reports, required by law and as otherwise agreed to by the
parties, such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous
materials.

§ 4.1.4.2 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations
for the site of the Project, and a written legal description of the site. The surveys and legal information shall include,
as applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated
wetlands; adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions,
boundaries and contours of the site; locations, dimensions and other necessary data with respect to existing
buildings, other improvements and trees; and information concerning available utility services and lines, both public
and private, above and below grade, including inverts and depths. All the information on the survey-shall be
referenced to a Project benchmark.

§ 4.1.4.3 The Owner, when such services are requested, shall furnish services of geotechnical engineers, which may
include test borings, test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous
materials, seismic evaluation, ground corrosion tests and resistivity tests, including necessary operations for
anticipating subsoil conditions, with written reports and appropriate recommendations.

§ 4.1.5 During the Construction Phase, the Owner shall furnish information or services required of the Owner by the
Contract Documents with reasonable promptness. The Owner shall also furnish any other information or services
under the Owner’s control and relevant to the Construction Manager’s performance of the Work with reasonable
promptness after receiving the Construction Manager’s written request for such information or services.

§ 4.1.6 If the Owner identified a Sustainable Objective in Article 1, the Owner shall fulfill its responsibilities as
required in AIA Document E234™-2019, Sustainable Projects Exhibit, Construction Manager as Constructor
Edition, attached to this Agreement.

§ 4.2 Owner’s Designated Representative

The Owner shall identify a representative authorized to act on behalf of the Owner with respect to 'the Project. The
Owner’s representative shall render decisions promptly and furnish information expeditiously, so as to avoid
unreasonable delay in the services or Work of the Construction Manager. Except as otherwise provided in Section
4.2.1 of A201-2017, the Architect does not have such authority. The term “Owner” means the-Owner-or the
Owner’s authorized representative.

§ 4.2.1 Legal Requirements. The Owner shall furnish all legal, insurance and accounting services, including auditing
services, that may be reasonably necessary at any time for the Project to meet the Owner’s needs and interests.

§ 4.3 Architect

The Owner shall retain an Architect to provide services, duties and responsibilities as described in AIA Document
B133™-2019, Standard Form of Agreement Between Owner and Architect, Construction Manager as Constructor
Edition, including any additional services requested by the Construction Manager that are necessary for the
Preconstruction and Construction Phase services under this Agreement. The Owner shall provide the Construction
Manager with a copy of the scope of services in the executed agreement between the Owner and-the-Architect, and
any further modifications to the Architect’s scope of services in the agreement.
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ARTICLE5 COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES

§ 5.1 Compensation

§ 5.1.1 For the Construction Manager’s Preconstruction Phase services described in Sections 3.1 and 3.2, the Owner
shall compensate the Construction Manager as follows:

(Insert amount of, or basis for, compensation and include a list of reimbursable cost items, as applicable.)
$19,448.00

§ 5.1.2 The hourly billing rates for Preconstruction Phase services of the Construction Manager and the Construction
Manager’s Consultants and Subcontractors, if any, are set forth below.
(If applicable, attach an exhibit of hourly billing rates or insert them below.)

Individual or Position Rate

«ICS Personnel $98/HR
Preconstruction Personnel $98/HR
Project Manager » $92/HR

§ 5.1.2.1 Hourly billing rates for Preconstruction Phase services include all costs to be paid or incurred by the
Construction Manager, as required by law or collective bargaining agreements, for taxes, insurance, contributions,
assessments and benefits and, for personnel not covered by collective bargaining agreements, customary benefits
such as sick leave, medical and health benefits, holidays, vacations and pensions, and shall remain unchanged unless
the parties execute a Modification.

§ 5.1.3 If the Preconstruction Phase services covered by this Agreement have not been completed within «Six » ( «6»
) months of the date of this Agreement, through no fault of the Construction Manager, the Construction Manager’s
compensation for Preconstruction Phase services shall be equitably adjusted.

§ 5.2 Payments
§ 5.2.1 Unless otherwise agreed, payments for services shall be made monthly in proportion to.services performed.

§ 5.2.2 Payments are due and payable upon presentation of the Construction Manager’s invoice. Amounts unpaid «
» (« » ) days after the invoice date shall bear interest at the rate entered below, or in the absence thereof at the legal
rate prevailing from time to time at the principal place of business of the Construction Manager:

(Insert rate of monthly or annual interest agreed upon.)

« »% « »

ARTICLE6  COMPENSATION FOR CONSTRUCTION PHASE SERVICES

§ 6.1 Contract Sum

§ 6.1.1 The Owner shall pay the Construction Manager the Contract Sum in current funds for the Construction
Manager’s performance of the Contract after execution of the Guaranteed Maximum Price Amendment. The
Contract Sum is the Cost of the Work as defined in Article 7 plus the Construction Manager’s Fee.

§ 6.1.2 The Construction Manager’s Fee:

(State a lump sum, percentage of Cost of the Work or other provision for determining the Construction Manager’s
Fee.)

«3.20%»

§ 6.1.3 The method of adjustment of the Construction Manager’s Fee for changes in the Work:

See Section 7.2.4 of the A201-2017.

§ 6.1.4 Limitations, if any, on a Subcontractor’s overhead and profit for increases in the cost of its portion of the
Work:

« See Section 7.2.4 of the A201-2017.
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»

§ 6.1.5 Rental rates for Construction Manager-owned equipment shall not exceed the rates set forth at Exhibit 6.1.5,
Construction Manager’s Equipment Rental Rates and Practices, as may be revised annually by Contractor.

§ 6.1.6 Liquidated damages, if any:
(Insert terms and conditions for liquidated damages, if any.)

«NeneFive Hundred ($500.00) dollars per day of delay until Substantial Completion is achieved »

§ 6.1.7 Other:
(Insert provisions for bonus, cost savings or other incentives, if any, that might result in a change to the Contract
Sum.)

«General Liability insurance to be charged at .845% of the Project costs.

Porormoncc-zenc—e-bochoreod n 004

8 6.1.7.1 Should as determined by final accounting, the cost of the Cost of the Work (as defined in Article 7), plus
the Contractor’s Fee (as defined in Article 6) be less than the GMP as adjusted by Change Order, the resulting
savings shall be shared between Owner and Construction Manager on a 100/0% basis, respectively.

»

§ 6.2 Guaranteed Maximum Price

The Construction Manager guarantees that the Contract Sum shall not exceed the Guaranteed Maximum Price set
forth in the Guaranteed Maximum Price Amendment, subject to additions and deductions by Change Order as
provided in the Contract Documents. Costs which would cause the Guaranteed Maximum Price to be-exceeded shall
be paid by the Construction Manager without reimbursement by the Owner. The GMP is based upon, and is subject
to, the Schedule of Values and Clarifications included in Exhibit A.1.1.2.

§ 6.3 Changes in the Work

§ 6.3.1 The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the
Contract consisting of additions, deletions or other revisions. The Owner shall issue such changes in writing. The
Construction Manager may be entitled to an equitable adjustment in the Contract Time as a result of changes in the
Work.

§ 6.3.1.1 The Architect may order minor changes in the Work as provided in Article 7 of AIA Document A201—
2017, General Conditions of the Contract for Construction.

§ 6.3.2 Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the
execution of the Guaranteed Maximum Price Amendment may be determined by any of the methods listed in Article
7 of AIA Document A201-2017, General Conditions of the Contract for Construction.

§ 6.3.3 Adjustments to subcontracts awarded on the basis of a stipulated sum shall be determined'in-accordance with
Article 7 of A201-2017, as they refer to “cost” and “fee,” and not by Articles 6 and 7 of this Agreement.
Adjustments to subcontracts awarded with the Owner’s prior written consent on the basis of cost plus a fee shall be
calculated in accordance with the terms of those subcontracts.

§ 6.3.4 In calculating adjustments to the Guaranteed Maximum Price, the terms “cost” and “costs™as used in Article
7 of AIA Document A201-2017 shall mean the Cost of the Work as defined in Article 7 of this Agreement and the
term “fee” shall mean the Construction Manager’s Fee as defined in Section 6.1.2 of this Agreement.

§ 6.3.5 If no specific provision is made in Section 6.1.3 for adjustment of the Construction Manager’s Fee in the case
of changes in the Work, or if the extent of such changes is such, in the aggregate, that application of the adjustment
provisions of Section 6.1.3 will cause substantial inequity to the Owner or Construction Manager, the Construction
Manager’s Fee shall be equitably adjusted on the same basis that was used to establish the Fee for the original Work,
and the Guaranteed Maximum Price shall be adjusted accordingly.
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ARTICLE7 COST OF THE WORK FOR CONSTRUCTION PHASE

§ 7.1 Costs to Be Reimbursed

§ 7.1.1 The term Cost of the Work shall mean costs necessarily incurred by the Construction Manager in the proper
performance of the Work. The Cost of the Work shall include only the items set forth in Sections 7.1 through 7.7.
Owner and Construction Manager may mutually agree in writing to have Construction Manager self-perform trade
work on either a Lump Sum or itemized cost (as defined under this Article 7), not-to-exceed basis that will be
designated as separate line item(s) in the GMP Schedule of Values.

§ 7.1.2 Where, pursuant to the Contract Documents, any cost is subject to the Owner’s prior approval, the
Construction Manager shall obtain such approval in writing prior to incurring the cost.

§ 7.1.3 Costs shall be at rates not higher than the standard rates paid at the place of the Project, except with prior
approval of the Owner.

§ 7.2 Labor Costs

§ 7.2.1 Wages or salaries of construction workers directly employed by the Construction Manager to perform the
construction of the Work at the site or, with the Owner’s prior approval, at off-site workshops. Together with
prevailing union wage scale, including welfare pension and other fringe contributions, payroll taxes, Workers’
Compensation Insurance charges and overhead are combined as a single rate for each classification of field labor
and attached as a part of this Agreement at Exhibit 7.2.1, Construction Manager's Comprehensive Trade Rates.
Such rates shall be revised annually as of June 1.

§ 7.2.2 Wages or salaries of the Construction Manager’s supervisory and administrative personnel ‘at Construction
Manager’s Comprehensive Management Rates for the positions identified in Exhibit 7.2.2 at the jobsite office, in the
home office to the extent directly engaged in the supervision or the administration of the Work, and in shops or on
the road when expediting or inspecting the production of materials or equipment (or their transportation to) the
Project. These rates, which are revised annually as of January 1, are inclusive of salary, all fringe benefits,
incentives, payroll taxes, Workers” Compensation Insurance and overhead charges.

§ 7.3 Subcontract Costs
Payments made by the Construction Manager to Subcontractors in accordance with the requirements of the
subcontracts and this Agreement.

§ 7.4 Costs of Materials and Equipment Incorporated in the Completed Construction
§ 7.4.1 Costs, including transportation and storage at the site, of materials and equipment incorporated, or to be
incorporated, in the completed construction.

§ 7.4.2 Costs of materials described in the preceding Section 7.4.1 in excess of those actually installed to allow for
reasonable waste and spoilage. Unused excess materials, if any, shall become the Owner’s property at the
completion of the Work.

§ 7.5 Costs of Other Materials and Equipment, Temporary Facilities and Related ltems

§ 7.5.1 Costs of transportation, storage, installation, dismantling, maintenance, and removal of materials, supplies,
temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are
provided by the Construction Manager at the site and fully consumed in the performance of the Work. Costs of
materials, supplies, temporary facilities, machinery, equipment, and tools, that are not fully consumed, shall be
based on the cost or value of the item at the time it is first used on the Project site less the value of the item when it
is no longer used at the Project site. Costs for items not fully consumed by the Construction Manager 'shall mean fair
market value.

§ 7.5.2 Rental charges for temporary facilities, machinery, equipment, and hand tools not customarily owned by
construction workers that are provided by the Construction Manager at the site, and the costs of transportation,
installation, dismantling, minor repairs, and removal of such temporary facilities, machinery, equipment, and hand
tools. Rates and quantities of equipment owned by the Construction Manager, or a related party-as-defined in
Section 7.8, shall be subject to the Owner’s prior approval. The total rental cost of any such equipment may not
exceed the purchase price of any comparable item.
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§ 7.5.3 Costs of removal of debris from the site of the Work and its proper and legal disposal.
§ 7.5.4 Costs of the Construction Manager’s site office, including general office equipment and supplies.

§ 7.5.5 Costs of materials and equipment suitably stored off the site at a mutually acceptable location, subject to the
Owner’s prior approval.

§ 7.6 Miscellaneous Costs
§ 7.6.1 Premiums for that portion of insurance and bonds required by the Contract Documents that can be directly
attributed to this Contract.

§ 7.6.1.1 Costs for self-insurance, for either full or partial amounts of the coverages required by the Contract
Documents, with the Owner’s prior approval.

§ 7.6.1.2 Costs for insurance through a captive insurer owned or controlled by the Construction Manager, with the
Owner’s prior approval.

§7.6.2 Sales, use, or similar taxes, imposed by a governmental authority, that are related to the Work and for which
the Construction Manager is liable.

§ 7.6.3 Fees and assessments for the building permit, and for other permits, licenses, and inspections, for which the
Construction Manager is required by the Contract Documents to pay.

§ 7.6.4 Fees of laboratories for tests required by the Contract Documents; except those related to defective or
nonconforming Work for which reimbursement is excluded under Article 13 of AIA Document A201-2017 or by
other provisions of the Contract Documents, and which do not fall within the scope of Section 7.7.3.

§ 7.6.5 Royalties and license fees paid for the use of a particular design, process, or product, required’by the Contract
Documents.

§ 7.6.5.1 The cost of defending suits or claims for infringement of patent rights arising from requirements of the
Contract Documents, payments made in accordance with legal judgments against the Construction Manager
resulting from such suits or claims, and payments of settlements made with the Owner’s consent, unless the
Construction Manager had reason to believe that the required design, process, or product was an infringement of a
copyright or a patent, and the Construction Manager failed to promptly furnish such information to the Architect as
required by Article 3 of AIA Document A201-2017. The costs of legal defenses, judgments, and settlements shall
not be included in the Cost of the Work used to calculate the Construction Manager’s Fee or subject to the
Guaranteed Maximum Price.

§ 7.6.6 Costs for communications services, electronic equipment, and software, directly related to the Work and
located at the site, with the Owner’s prior approval.

§ 7.6.7 Costs of document reproductions and delivery charges.

§ 7.6.8 Deposits lost for causes other than the Construction Manager’s negligence or failure to fulfill a specific
responsibility in the Contract Documents.

§ 7.6.9 Legal, mediation and arbitration costs, including attorneys’ fees, other than those arising from disputes
between the Owner and Construction Manager, reasonably incurred by the Construction Manager-after the execution
of this Agreement in the performance of the Work and with the Owner’s prior approval, which shall not be
unreasonably withheld.

§ 7.6.10 Expenses incurred in accordance with the Construction Manager’s standard written personnel policy for
relocation and temporary living allowances of the Construction Manager’s personnel required for the Work, with the
Owner’s prior approval.

§ 7.6.11 That portion of the reasonable expenses of the Construction Manager’s supervisory or administrative
personnel incurred while traveling in discharge of duties connected with the Work.
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§ 7.7 Other Costs and Emergencies
§ 7.7.1 Other costs incurred in the performance of the Work, with the Owner’s prior approval.

§ 7.7.2 Costs incurred in taking action to prevent threatened damage, injury, or loss, in case of an emergency
affecting the safety of persons and property, as provided in Article 10 of AIA Document A201-2017.

§ 7.7.3 Costs of repairing or correcting damaged or nonconforming Work executed by the Construction Manager,
Subcontractors, or suppliers, provided that such damaged or nonconforming Work was not caused by the negligence
of, or failure to fulfill a specific responsibility by, the Construction Manager, and only to the extent that the cost of
repair or correction is not recovered by the Construction Manager from insurance, sureties, Subcontractors,
suppliers, or others.

§ 7.7.4 The costs described in Sections 7.1 through 7.7 shall be included in the Cost of the Work, notwithstanding
any provision of AIA Document A201-2017 or other Conditions of the Contract which may require the
Construction Manager to pay such costs, unless such costs are excluded by the provisions of Section 7.9.

§ 7.8 Related Party Transactions

§ 7.8.1 For purposes of this Section 7.8, the term “related party” shall mean (1) a parent, subsidiary, affiliate, or other
entity having common ownership of, or sharing common management with, the Construction Manager; (2) any
entity in which any stockholder in, or management employee of, the Construction Manager holds an equity interest
in excess of ten percent in the aggregate; (3) any entity which has the right to control the business or affairs of the
Construction Manager; or (4) any person, or any member of the immediate family of any person, who-has the right
to control the business or affairs of the Construction Manager.

§ 7.8.2 If any of the costs to be reimbursed arise from a transaction between the Construction Manager and a related
party, the Construction Manager shall notify the Owner of the specific nature of the contemplated transaction,
including the identity of the related party and the anticipated cost to be incurred, before any suchtransaction is
consummated or cost incurred. If the Owner, after such notification, authorizes the proposed transaction in writing,
then the cost incurred shall be included as a cost to be reimbursed, and the Construction Manager shall procure the
Work, equipment, goods, or service, from the related party, as a Subcontractor, according to the terms of Article 9.
If the Owner fails to authorize the transaction in writing, the Construction Manager shall procure.the Work,
equipment, goods, or service from some person or entity other than a related party according to the terms of Article

§ 7.9 Costs Not To Be Reimbursed

§ 7.9.1 The Cost of the Work shall not include the items listed below:

.1 Salaries and other compensation of the Construction Manager’s personnel stationed ‘at'the Construction

Manager’s principal office or offices other than the site office, except as specifically provided in
Section 7.2, or as may be provided in Article 14;

.2 Bonuses, profit sharing, incentive compensation, and any other discretionary payments, paid to anyone
hired by the Construction Manager or paid to any Subcontractor or vendor, unless the Owner has
provided prior approval;

Expenses of the Construction Manager’s principal office and offices other than the site-office;

Overhead and general expenses, except as may be expressly included in Sections 7.1 to 7.7;

The Construction Manager’s capital expenses, including interest on the Construction Manager’s capital

employed for the Work;

.6 Except as provided in Section 7.7.3 of this Agreement, costs due to the negligence of, or failure to
fulfill a specific responsibility of the Contract by, the Construction Manager, Subcontractors, and
suppliers, or anyone directly or indirectly employed by any of them or for whose acts'‘any of them
may be liable;

.7 Any cost not specifically and expressly described in Sections 7.1 to 7.7,

.8 Costs, other than costs included in Change Orders approved by the Owner, that would cause the
Guaranteed Maximum Price to be exceeded; and

.9 Costs for services incurred during the Preconstruction Phase.

ol w
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ARTICLE8 DISCOUNTS, REBATES, AND REFUNDS

§ 8.1 Cash discounts obtained on payments made by the Construction Manager shall accrue to the Owner if (1)
before making the payment, the Construction Manager included the amount to be paid, less such discount, in an
Application for Payment and received payment from the Owner, or (2) the Owner has deposited funds with the
Construction Manager with which to make payments; otherwise, cash discounts shall accrue to the Construction
Manager. Trade discounts, rebates, refunds, and amounts received from sales of surplus materials and equipment
shall accrue to the Owner, and the Construction Manager shall make provisions so that they can be obtained.

§ 8.2 Amounts that accrue to the Owner in accordance with the provisions of Section 8.1 shall be credited to the
Owner as a deduction from the Cost of the Work.

ARTICLE9 SUBCONTRACTS AND OTHER AGREEMENTS

§ 9.1 Those portions of the Work that the Construction Manager does not customarily perform with the Construction
Manager’s own personnel shall be performed under subcontracts or other appropriate agreements with the
Construction Manager. The Owner may designate specific persons from whom, or entities from which, the
Construction Manager shall obtain bids. The Construction Manager shall obtain bids from Subcontractors, and from
suppliers of materials or equipment fabricated especially for the Work, who are qualified to perform that portion of
the Work in accordance with the requirements of the Contract Documents. The Construction Manager shall deliver
such bids to the Architect and Owner with an indication as to which bids the Construction Manager intends to
accept. The Owner then has the right to review the Construction Manager’s list of proposed subcontractors and
suppliers in consultation with the Architect and, subject to Section 9.1.1, to object to any subcontractor or supplier.
Any advice of the Architect, or approval or objection by the Owner, shall not relieve the Construction Manager of its
responsibility to perform the Work in accordance with the Contract Documents. The Construction-Manager shall not
be required to contract with anyone to whom the Construction Manager has reasonable objection.

§ 9.1.1 When a specific subcontractor or supplier (1) is recommended to the Owner by the Construction Manager; (2)
is qualified to perform that portion of the Work; and (3) has submitted a bid that conforms to the requirements of the
Contract Documents without reservations or exceptions, but the Owner requires that another bid be accepted, then
the Construction Manager may require that a Change Order be issued to adjust the Guaranteed’Maximum Price by
the difference between the bid of the person or entity recommended to the Owner by the Construction Manager and
the amount of the subcontract or other agreement actually signed with the person or entity designated by the Owner.

§ 9.2 Subcontracts or other agreements shall conform to the applicable payment provisions of this Agreement, and
shall not be awarded on the basis of cost plus a fee without the Owner’s prior written approval. If a subcontract is
awarded on the basis of cost plus a fee, the Construction Manager shall provide in the subcontract for. the Owner to
receive the same audit rights with regard to the Subcontractor as the Owner receives with regard to the Construction
Manager in Article 10.

ARTICLE10 ACCOUNTING RECORDS

The Construction Manager shall keep full and detailed records and accounts related to the Cost of the Work, and
exercise such controls, as may be necessary for proper financial management under this Contract and to substantiate
all costs incurred. The accounting and control systems shall be satisfactory to the Owner. The Owner and the
Owner’s auditors shall, during regular business hours and upon reasonable notice, be afforded access to, and shall be
permitted to audit and copy, the Construction Manager’s records and accounts, including complete-documentation
supporting accounting entries, books, job cost reports, correspondence, instructions, drawings, receipts,
subcontracts, Subcontractor’s proposals, Subcontractor’s invoices, purchase orders, vouchers, memoranda, and other
data relating to this Contract. The Construction Manager shall preserve these records for a period of three years after
final payment, or for such longer period as may be required by law. Wages, salaries and all associated taxes, costs
and benefits that are combined as a comprehensive unit of pay described as "Management Rates",*Labor Rates", or
"Equipment Rental Rates", as described in this Article 7, above, constitute the primary data for accounting purposes.

ARTICLE11  PAYMENTS FOR CONSTRUCTION PHASE SERVICES

§ 11.1 Progress Payments

§ 11.1.1 Based upon Applications for Payment submitted to the Architect by the Construction Manager, and
Certificates for Payment issued by the Architect, the Owner shall make progress payments on-account of the
Contract Sum, to the Construction Manager, as provided below and elsewhere in the Contract Documents.
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§ 11.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of
the month, or as follows:

« »

§ 11.1.3 Provided that an Application for Payment is received by the Architect not later than the «(last » day of a
month, the Owner shall make payment of the amount certified to the Construction Manager not later than the «30t"
» day of the « next » month. If an Application for Payment is received by the Architect after the application date
fixed above, payment of the amount certified shall be made by the Owner not later than « thirty » ( «30 » ) days
after the Architect receives the Application for Payment.

(Federal, state or local laws may require payment within a certain period of time.)

§ 11.1.4 With each Application for Payment, the Construction Manager shall submit payrolls, petty cash accounts,
receipted invoices or invoices with check vouchers attached, and any other evidence required by the Owner or
Architect to demonstrate that payments already made by the Construction Manager on account of the Cost of the
Work equal or exceed progress payments already received by the Construction Manager, plus payrolls for the period
covered by the present Application for Payment, less that portion of the progress payments attributable to the
Construction Manager’s Fee.

§ 11.1.5 Each Application for Payment shall be based on the most recent schedule of values submitted by the
Construction Manager in accordance with the Contract Documents. The schedule of values shall allocate the entire
Guaranteed Maximum Price among: (1) the various portions of the Work; (2) any contingency for costs that are
included in the Guaranteed Maximum Price but not otherwise allocated to another line item or-included in a Change
Order; and (3) the Construction Manager’s Fee.

§ 11.1.5.1 The schedule of values shall be prepared in such form and supported by such data to substantiate its
accuracy as the Architect may require. The schedule of values shall be used as a basis for reviewing the
Construction Manager’s Applications for Payment.

§ 11.1.5.2 The allocation of the Guaranteed Maximum Price under this Section 11.1.5 shall not constitute a separate
guaranteed maximum price for the Cost of the Work of each individual line item in the schedule of values.

§ 11.1.5.3 When the Construction Manager allocates costs from a contingency to another line item in the schedule of
values, the Construction Manager shall submit supporting documentation to the Architect.

§ 11.1.6 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end
of the period covered by the Application for Payment. The percentage of completion shall be the lesser of (1) the
percentage of that portion of the Work which has actually been completed, or (2) the percentage obtained by
dividing (a) the expense that has actually been incurred by the Construction Manager on account of that portion of
the Work and for which the Construction Manager has made payment or intends to make payment prior to the next
Application for Payment, by (b) the share of the Guaranteed Maximum Price allocated to that portion of the Work in
the schedule of values.

§ 11.1.7 In accordance with AIA Document A201-2017 and subject to other provisions of the Contract Documents,
the amount of each progress payment shall be computed as follows:

§ 11.1.7.1 The amount of each progress payment shall first include:

.1 That portion of the Guaranteed Maximum Price properly allocable to completed Work'as determined
by multiplying the percentage of completion of each portion of the Work by the share of the
Guaranteed Maximum Price allocated to that portion of the Work in the most recent schedule of
values;

.2 That portion of the Guaranteed Maximum Price properly allocable to materials and equipment
delivered and suitably stored at the site for subsequent incorporation in the completed construction or,
if approved in writing in advance by the Owner, suitably stored off the site at a location agreed upon
in writing;

.3 That portion of Construction Change Directives that the Architect determines, in the Architect’s
professional judgment, to be reasonably justified; and
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4  The Construction Manager’s Fee, computed upon the Cost of the Work described in the preceding
Sections 11.1.7.1.1 and 11.1.7.1.2 at the rate stated in Section 6.1.2 or, if the Construction Manager’s
Fee is stated as a fixed sum in that Section, an amount that bears the same ratio to that fixed-sum fee
as the Cost of the Work included in Sections 11.1.7.1.1 and 11.1.7.1.2 bears to a reasonable estimate
of the probable Cost of the Work upon its completion.

§ 11.1.7.2 The amount of each progress payment shall then be reduced by:

1 The aggregate of any amounts previously paid by the Owner;

.2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously
withheld a Certificate for Payment as provided in Article 9 of AIA Document A201-2017;

.3 Any amount for which the Construction Manager does not intend to pay a Subcontractor-or material
supplier, unless the Work has been performed by others the Construction Manager intends to pay;

4 For Work performed or defects discovered since the last payment application, any amount for which
the Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as
provided in Article 9 of AIA Document A201-2017;

.5 The shortfall, if any, indicated by the Construction Manager in the documentation required by Section
11.1.4 to substantiate prior Applications for Payment, or resulting from errors-subsequently
discovered by the Owner’s auditors in such documentation; and

.6 Retainage withheld pursuant to Section 11.1.8.

§ 11.1.8 Retainage

§ 11.1.8.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold
the following amount, as retainage, from the payment otherwise due:

(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of
retainage may be limited by governing law.)

« Ten percent (10%) retainage will be held on all individual line items subject to the reduction set forth in Section
11.1.8.2 »

§ 11.1.8.1.1 The following items are not subject to retainage:
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.)

« No retainage shall be held on Contractor’s Fee, materials, insurance premiums, or General Conditions. »

§ 11.1.8.2 Reduction or limitation of retainage, if any, shall be as follows:
(If the retainage established in Section 11.1.8.1 is to be modified prior to Substantial Completion of the entire Work,
insert provisions for such modification.)

«Ten percent (10%) retainage shall be held on any payment made prior to the completion of fifty percent (50%) of
the Work in accordance with applicable law. Thereafter, retainage withheld shall be reduced so that no more than
five percent (5%) is held. Owner shall release payment to Contractor for work completed by a subcontractor prior to
fifty (50%) completion of the entire Work under this Agreement. »

§ 11.1.8.3 Except as set forth in this Section 11.1.8.3, upon Substantial Completion of the Work;the-Construction
Manager may submit an Application for Payment that includes the retainage withheld from prior Applications for
Payment pursuant to this Section 11.1.8. The Application for Payment submitted at Substantial Completion shall not
include retainage as follows:

(Insert any other conditions for release of retainage, such as upon completion of the Owner’s audit and
reconciliation, upon Substantial Completion.)

« »

§ 11.1.9 If final completion of the Work is materially delayed through no fault of the Construction Manager, the
Owner shall pay the Construction Manager any additional amounts in accordance with Article 9 of AIA Document
A201-2017.

§ 11.1.10 Except with the Owner’s prior written approval, the Construction Manager shall not make advance
payments to suppliers for materials or equipment which have not been delivered and suitably stored at the site.
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§ 11.1.11 The Owner and the Construction Manager shall agree upon a mutually acceptable procedure for review and
approval of payments to Subcontractors, and the percentage of retainage held on Subcontracts, and the Construction
Manager shall execute subcontracts in accordance with those agreements.

§ 11.1.12 In taking action on the Construction Manager’s Applications for Payment the Architect shall be entitled to
rely on the accuracy and completeness of the information furnished by the Construction Manager, and such action
shall not be deemed to be a representation that (1) the Architect has made a detailed examination, audit, or
arithmetic verification, of the documentation submitted in accordance with Section 11.1.4 or other supporting data;
(2) that the Architect has made exhaustive or continuous on-site inspections; or (3) that the Architect has made
examinations to ascertain how or for what purposes the Construction Manager has used amounts-previously paid on
account of the Contract. Such examinations, audits, and verifications, if required by the Owner, will be performed
by the Owner’s auditors acting in the sole interest of the Owner.

§ 11.2 Final Payment
§ 11.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to
the Construction Manager when
.1 the Construction Manager has fully performed the Contract, except for the Construction Manager’s
responsibility to correct Work as provided in Article 12 of AIA Document A201-2017, and to satisfy
other requirements, if any, which extend beyond final payment;
.2 the Construction Manager has submitted a final accounting for the Cost of the Work and a final
Application for Payment; and
.3 afinal Certificate for Payment has been issued by the Architect in accordance with Section 11.2.2.2.

§ 11.2.2 Within 30 days of the Owner’s receipt of the Construction Manager’s final accounting for the Cost of the
Work, the Owner shall conduct an audit of the Cost of the Work or notify the Architect that it will not'conduct an
audit.

§ 11.2.2.1 If the Owner conducts an audit of the Cost of the Work, the Owner shall, within 10 days«after completion
of the audit, submit a written report based upon the auditors’ findings to the Architect.

§ 11.2.2.2 Within seven days after receipt of the written report described in Section 11.2.2.1, or receipt of notice that
the Owner will not conduct an audit, and provided that the other conditions of Section 11.2.1 have been met, the
Architect will either issue to the Owner a final Certificate for Payment with a copy to the Construction Manager, or
notify the Construction Manager and Owner in writing of the Architect’s reasons for withholding a certificate as
provided in Article 9 of AIA Document A201-2017. The time periods stated in this Section 11.2.2 supersede those
stated in Article 9 of AIA Document A201-2017. The Architect is not responsible for verifying the accuracy of the
Construction Manager’s final accounting.

§ 11.2.2.3 If the Owner’s auditors’ report concludes that the Cost of the Work, as substantiated by the Construction
Manager’s final accounting, is less than claimed by the Construction Manager, the Construction Manager shall be
entitled to request mediation of the disputed amount without seeking an initial decision pursuant to Article 15 of
AlA Document A201-2017. A request for mediation shall be made by the Construction Manager within 30 days
after the Construction Manager’s receipt of a copy of the Architect’s final Certificate for Payment.-Failure to request
mediation within this 30-day period shall result in the substantiated amount reported by the Owner’s auditors
becoming binding on the Construction Manager. Pending a final resolution of the disputed amount, the Owner shall
pay the Construction Manager the amount certified in the Architect’s final Certificate for Payment.

§ 11.2.3 The Owner’s final payment to the Construction Manager shall be made no later than 30-days after the
issuance of the Architect’s final Certificate for Payment, or as follows:

« »

§ 11.2.4 If, subsequent to final payment, and at the Owner’s request, the Construction Manager incurs costs,
described in Sections 7.1 through 7.7, and not excluded by Section 7.9, to correct defective or-nonconforming Work,
the Owner shall reimburse the Construction Manager for such costs, and the Construction Manager’s Fee applicable
thereto, on the same basis as if such costs had been incurred prior to final payment, but not in excess of the
Guaranteed Maximum Price. If adjustments to the Contract Sum are provided for in Section 6.1.7, the amount of
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those adjustments shall be recalculated, taking into account any reimbursements made pursuant to this Section
11.2.4 in determining the net amount to be paid by the Owner to the Construction Manager.

§ 11.3 Interest

Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated
below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is
located.

(Insert rate of interest agreed upon, if any.)

«10» % «Ten»

ARTICLE12 DISPUTE RESOLUTION

§ 12.1 Initial Decision Maker

§ 12.1.1 Any Claim between the Owner and Construction Manager shall be resolved in accordance with the
provisions set forth in this Article 12 and Article 15 of A201-2017. However, for Claims arising from or relating to
the Construction Manager’s Preconstruction Phase services, no decision by the Initial Decision Maker shall be
required as a condition precedent to mediation or binding dispute resolution, and Section 12.1.2 of this Agreement
shall not apply.

§ 12.1.2 The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201-2017
for Claims arising from or relating to the Construction Manager’s Construction Phase services, unless the parties
appoint below another individual, not a party to the Agreement, to serve as the Initial Decision Maker.

(If the parties mutually agree, insert the name, address and other contact information of the Initial-Decision Maker,
if other than the Architect.)

« »
« »
« »
« »

§ 12.2 Binding Dispute Resolution

For any Claim subject to, but not resolved by mediation pursuant to Article 15 of AIA Document A201-2017, the
method of binding dispute resolution shall be as follows:

(Check the appropriate box.)

[ «X»] Arbitration pursuant to Article 15 of AIA Document A201-2017
[« »] Litigation ina court of competent jurisdiction
[« »] Other: (Specify)

« »

If the Owner and Construction Manager do not select a method of binding dispute resolution, or-do-not subsequently
agree in writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in
a court of competent jurisdiction.

ARTICLE13 TERMINATION OR SUSPENSION

§ 13.1 Termination Prior to Execution of the Guaranteed Maximum Price Amendment

§ 13.1.1 If the Owner and the Construction Manager do not reach an agreement on the Guaranteed Maximum Price,
the Owner may terminate this Agreement upon not less than seven days’ written notice to the Construction Manager,
and the Construction Manager may terminate this Agreement, upon not less than seven days’ written notice to the
Owner.

§ 13.1.2 In the event of termination of this Agreement pursuant to Section 13.1.1, the Construction-Manager shall be
compensated for Preconstruction Phase services and Work performed prior to receipt of a natice of termination, in
accordance with the terms of this Agreement. In no event shall the Construction Manager’s compensation under this
Section exceed the compensation set forth in Section 5.1.
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§ 13.1.3 Prior to the execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this
Agreement upon not less than seven days’ written notice to the Construction Manager for the Owner’s convenience
and without cause, and the Construction Manager may terminate this Agreement, upon not less than seven days’
written notice to the Owner, for the reasons set forth in Article 14 of A201-2017.

§ 13.1.4 In the event of termination of this Agreement pursuant to Section 13.1.3, the Construction Manager shall be
equitably compensated for Preconstruction Phase services and Work performed prior to receipt of a notice of
termination. In no event shall the Construction Manager’s compensation under this Section exceed the compensation
set forth in Section 5.1.

§ 13.1.5 If the Owner terminates the Contract pursuant to Section 13.1.3 after the commencement of the Construction
Phase but prior to the execution of the Guaranteed Maximum Price Amendment, the Owner shall pay to the
Construction Manager an amount calculated as follows, which amount shall be in addition to any compensation paid
to the Construction Manager under Section 13.1.4:
.1 Take the Cost of the Work incurred by the Construction Manager to the date of termination;
.2 Add the Construction Manager’s Fee computed upon the Cost of the Work to the date of termination at
the rate stated in Section 6.1 or, if the Construction Manager’s Fee is stated as a fixed sum in that
Section, an amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time
of termination bears to a reasonable estimate of the probable Cost of the Work upon its completion;
and
.3 Subtract the aggregate of previous payments made by the Owner for Construction Phase services.

§ 13.1.6 The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the
election of the Owner, for any equipment owned by the Construction Manager that the Owner elects to retain and
that is not otherwise included in the Cost of the Work under Section 13.1.5.1. To the extent that the Owner elects to
take legal assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager
shall, as a condition of receiving the payments referred to in this Article 13, execute and deliver all such papers and
take all such steps, including the legal assignment of such subcontracts and other contractual rights of the
Construction Manager, as the Owner may require for the purpose of fully vesting in the Owner the rights and
benefits of the Construction Manager under such subcontracts or purchase orders. All Subcontracts, purchase orders
and rental agreements entered into by the Construction Manager will contain provisions allowing.for assignment to
the Owner as described above.

§ 13.1.6.1 If the Owner accepts assignment of subcontracts, purchase orders or rental agreements as described above,
the Owner will reimburse or indemnify the Construction Manager for all costs arising under the subcontract,
purchase order or rental agreement, if those costs would have been reimbursable as Cost of the' Work/if the contract
had not been terminated. If the Owner chooses not to accept assignment of any subcontract, purchase order or rental
agreement that would have constituted a Cost of the Work had this agreement not been terminated, the Construction
Manager will terminate the subcontract, purchase order or rental agreement and the Owner will pay the Construction
Manager the costs necessarily incurred by the Construction Manager because of such termination.

§ 13.2 Termination or Suspension Following Execution of the Guaranteed Maximum Price Amendment

§ 13.2.1 Termination

The Contract may be terminated by the Owner or the Construction Manager as provided in Article 14 of AIA
Document A201-2017.

§ 13.2.2 Termination by the Owner for Cause
§ 13.2.2.1 If the Owner terminates the Contract for cause as provided in Article 14 of AIA Document A201-2017,
the amount, if any, to be paid to the Construction Manager under Article 14 of AIA Document A201-2017 shall not
cause the Guaranteed Maximum Price to be exceeded, nor shall it exceed an amount calculated as follows:
.1 Take the Cost of the Work incurred by the Construction Manager to the date of termination;
.2 Add the Construction Manager’s Fee, computed upon the Cost of the Work to the date of termination at
the rate stated in Section 6.1 or, if the Construction Manager’ Fee is stated as a fixed sum in that
Section, an amount that bears the same ratio to that fixed-sum Fee as the Cost of the-Work at the time
of termination bears to a reasonable estimate of the probable Cost of the Work upon its completion;
.3 Subtract the aggregate of previous payments made by the Owner; and
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4 Subtract the costs and damages incurred, or to be incurred, by the Owner under Article 14 of AIA
Document A201-2017.

§ 13.2.2.2 The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the
election of the Owner, for any equipment owned by the Construction Manager that the Owner elects to retain and
that is not otherwise included in the Cost of the Work under Section 13.2.2.1.1. To the extent that the Owner elects
to take legal assignment of subcontracts and purchase orders (including rental agreements), the Construction
Manager shall, as a condition of receiving the payments referred to in this Article 13, execute and deliver all such
papers and take all such steps, including the legal assignment of such subcontracts and other contractual rights of the
Construction Manager, as the Owner may require for the purpose of fully vesting in the Owner the rights and
benefits of the Construction Manager under such subcontracts or purchase orders.

§ 13.2.3 Termination by the Owner for Convenience

If the Owner terminates the Contract for convenience in accordance with Article 14 of AIA Document A201-2017,
then the Owner shall pay the Construction Manager a termination fee as follows:

(Insert the amount of or method for determining the fee, if any, payable to the Construction Manager following a
termination for the Owner’s convenience.)

« »

§ 13.3 Suspension

The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2017; in such case,
the Guaranteed Maximum Price and Contract Time shall be increased as provided in Article 14-of AIA Document
A201-2017, except that the term “profit” shall be understood to mean the Construction Manager’s Fee as described
in Sections 6.1 and 6.3.5 of this Agreement.

ARTICLE14  MISCELLANEOUS PROVISIONS

§ 14.1 Terms in this Agreement shall have the same meaning as those in A201-2017. Where reference is made in
this Agreement to a provision of AIA Document A201-2017 or another Contract Document, the reference refers to
that provision as amended or supplemented by other provisions of the Contract Documents.

§ 14.2 Successors and Assigns

§ 14.2.1 The Owner and Construction Manager, respectively, bind themselves, their partners, successors, assigns and
legal representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as
provided in Section 14.2.2 of this Agreement, and in Section 13.2.2 of A201-2017, neither party to the Contract
shall assign the Contract as a whole without written consent of the other. If either party attempts to make an
assignment without such consent, that party shall nevertheless remain legally responsible for allobligations under
the Contract.

§ 14.2.2 The Owner may, without consent of the Construction Manager, assign the Contract to a lender providing
construction financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract
Documents. The Construction Manager shall execute all consents reasonably required to facilitate'the assignment.

§ 14.3 Insurance and Bonds

§ 14.3.1 Preconstruction Phase

The Construction Manager shall maintain the insurance set forth in Exhibit B, Insurance and Bonds for the duration
of the Preconstruction Services performed under this Agreement.

§ 14.3.2 Construction Phase

After execution of the Guaranteed Maximum Price Amendment, the Owner and the Construction Manager shall
purchase and maintain insurance as set forth in AIA Document A133™-2019, Standard Form of Agreement
Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus
a Fee with a Guaranteed Maximum Price, Exhibit B, Insurance and Bonds, and elsewhere in the Contract
Documents. Construction Manager’s Certificate of General Liability Insurance, to which the Owner and the
Owner’s Design Professionals have been added as Additional Insureds, is attached at Exhibit 14:3:2-and establishes
the coverages and limits of liability as required by Article 11.1 of the A201-2017, General Conditions.

§ 14.3.2.1 The Construction Manager shall provide bonds as set forth in AIA Document A133™-2019 Exhibit B,
and elsewhere in the Contract Documents.
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§ 14.3.2.2 Owner’s Certificate of "All Risk" Builder's Risk Insurance is attached at Exhibit 14.3.2.2.

§ 14.4 Notice in electronic format, pursuant to Article 1 of AIA Document A201-2017, may be given in accordance
with ATA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, if completed, or as
otherwise set forth below:

(If other than in accordance with AIA Document E203-2013, insert requirements for delivering notice in electronic
format such as name, title, and email address of the recipient and whether and how the system will be required to
generate a read receipt for the transmission.)

L »
§ 14.5 Other provisions:

««§ 14.5.1 The Construction Manager represents and warrants the following to the Owner (in addition to any other
representations and warranties contained in the Contract), which representations and warranties shall survive the
execution and delivery of the Contract, any termination of the Contract, and the final completion of the Work:

§ 14.5.1.1 The Construction Manager is financially solvent, able to pay all debts as they mature and possessed of
sufficient working capital to complete the Work and perform all obligations hereunder;

§ 14.5.1.2 The Construction Manager is able to furnish the supervision, management and other services required to
complete the Work and perform its obligations hereunder and has sufficient experience and competence to do so;

§ 14.5.1.3 The Construction Manager is authorized to do business in the state where the Project is located and is
properly licensed to perform the Work by all necessary governmental authorities having jurisdiction over the
Project;

§ 14.5.1.4 The Construction Manager’s execution of the Contract and performance thereof is within the Construction
Manager’s duly authorized powers; and

§ 14.5.1.5 The Construction Manager possesses a high level of experience and expertise in the business
administration, construction, construction management, and superintendence of projects of the size, scope,
complexity, and nature of the Project, and will perform the Work accordingly.

§ 14.5.2 The Construction Manager hereby assigns to the Owner, effective at the time of Substantial Completion of
the Work, any and all subcontractor’s, supplier’s and manufacturer’s guarantees and warranties required by the
Contract Documents and/or received by the Construction Manager relating to materials and labor used in the Work
and further agrees to perform the Work in such manner so as to preserve all such guarantees and \warranties.

§ 14.5.3 The Construction Manager shall promptly advise the Owner of any occurrence, event, fact, or other matter
that has had, will have or might reasonably be predicted to have, a material adverse effect upon the financial
condition of the Construction Manager.

§ 14.5.4 The key members of the Construction Manager’s staff shall be persons agreed upon with the Owner and
identified as "Key Personnel" in the attached Exhibit . No Key Personnel member shall be changed without the
written consent of the Owner, unless such person becomes unable to perform his or her duties due to death,
disability or termination of employment, or unless the Owner requests removal. If a Key Personnel' member is no
longer capable of performing in the capacity described in the attached Exhibit ___, the Construction Manager shall
appoint and designate a substitute capable of performing at a comparable level.

»

ARTICLE15 SCOPE OF THE AGREEMENT

§ 15.1 This Agreement represents the entire and integrated agreement between the Owner and the-Construction
Manager and supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement
may be amended only by written instrument signed by both Owner and Construction Manager.
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§ 15.2 The following documents comprise the Agreement:

.1 AIA Document A133™-2019, Standard Form of Agreement Between Owner and Construction
Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a
Guaranteed Maximum Price

ATA Document A133™-2019, Exhibit A, Guaranteed Maximum Price Amendment, if executed
ATA Document A133™-2019, Exhibit B, Insurance and Bonds
AIA Document A201™-2017, General Conditions of the Contract for Construction
AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, dated as
indicated below:
(Insert the date of the E203-2013 incorporated into this Agreement.)

ol wio

« »

.6 Other Exhibits:
(Check all boxes that apply.)

[« »] AIA Document E234™-2019, Sustainable Projects Exhibit, Construction Manager-as Constructor Edition,
dated as indicated below:
(Insert the date of the E234-2019 incorporated into this Agreement.)

« »
[« »] Supplementary and other Conditions of the Contract:

Document Title Date Pages
« M

.7 Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the ContractDocuments. AIA
Document A201-2017 provides that the advertisement or invitation to bid, Instructions to Bidders,
sample forms, the Construction Manager’s bid or proposal, portions of Addenda relating to bidding
or proposal requirements, and other information furnished by the Owner in anticipation of receiving
bids or proposals, are not part of the Contract Documents unless enumerated in this'/Agreement. Any
such documents should be listed here only if intended to be part of the Contract Documents.)

« « Exhibit3.1.4  Project Schedule

Exhibit 6.1.5 Contractor’s Equipment Rental Rates and Practices
Exhibit 7.2.1 Contractor’s Comprehensive Trade Labor Rates

Exhibit 7.2.2 Contractor’s Comprehensive Management Rates

Exhibit 11.1.1 Contractor's Remittance Information

Exhibit 14.3.2 Contractor’s Certificate of Insurance

Exhibit 14.3.2.2 Owner’s Certificate of "All Risk" Builder's Risk Insurance
Exhibit 14.5.4 Key Personnel »

Exhibits to be included in Exhibit A- Guaranteed Maximum Price Amendment

Exhibit A.1.1.2 GMP, Schedule of VValues and Clarifications
Exhibit A.1.1.5 List of Alternates
Exhibit A.1.1.6 List of Unit Prices
Exhibit A.3.1.2 List of Specifications
Exhibit A.3.1.3 List of Drawings
Exhibit A.3.1.5 List of Allowances
Exhibit A.3.1.6 List of Assumptions

»

This Agreement is entered into as of the day and year first written above.
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« »

« »
OWNER (Signature) CONSTRUCTION MANAGER (Signature)
L K » LK
(Printed name and title)

(Printed name and title)
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