
Page: 1 of 1

CHANGE ORDER
0000002NO.

Pepper Construction Company of Indiana, LLC
1850 W. 15th Street
Indianapolis IN 46202

Printed On:  05/25/2023

TITLE: Unit B Owner Mechanical Equipment ISSUE DATE: 05/22/2023

PROJECT: Central Nine Career Center Expansion JOB: 2100221

TO: Central Nine Career Center

1999 US 31 South

Phone: 317-888-4401

CONTRACT: 2100221

Description Bill Amount

Unit B Owner Mechanical Equipment 24,187.20

The Original Contract Sum was 4,594,456.00

Net Change by Previously Authorized Requests and Changes 30,211.50

4,624,667.50The Contract Sum Prior to This Change Order was

The Contract Sum will be Increased 24,187.20

The New Contract Sum Including This Change Order 4,648,854.70

The Contract Time Will Be Changed By 10 Working days

The Date of Substantial Completion as of This Change Order therefore is Nov/14/2023

ACCEPTED:

Pepper Construction Company of Indiana, LLC Central Nine Career Center

By:

Date:

By:

Date:



  

 
 

Pepper Construction of Indiana, LLC   1850 West 15th Street   Indianapolis, Indiana 46202   317.681.1000 

05/22/23 
 
Apple Keystone 
 
 
Attn:   
                             
Re:  Change Orders 
 
Work Summary:  This cost change is associated with the following items described below: 
 
Cost Break Out:  
 

 
1. Lincoln Electric = $117,220:   

a. Install owner supplied welding fume control system.    
 

2. Industrial Electric = $15,380:   
a. Provide electrical scope of work associated with the Lincoln Electric welding equipment.   

 
3. EA Outdoors = $4,688.20:   

a. Pour two (2) concrete pads for the owner supplied welding equipment. 
 

4. Greiner Mechanical = ($29,446)   
a. Credit for original welding duct work carried in bid.  

 
5. Scope Budget Items = ($85,000) 

a. Duct Connections & Welding Exhaust Fan Install: ($25,000) 
b. Additional Duct Connections & Welding Exhaust Fan Install: ($25,000) 
c. Final Power Connections at Welding Booth Device Premium: ($20,000) 
d. Bus Plugs: ($15,000) 

 
6. Pepper Markup = $1,345 

a. General Liability (.845%): $193 
b. Fee (5%): $1,152 
 

 
 

GRAND TOTAL:  $24,187.20 
 
Change Request Time: 10 working days potential to be added to the critical path of Pepper’s schedule. 
 
Recommendation: Pepper has reviewed the costs and recommend acceptance.  



SYSTEM PROPOSAL

Central System Install
PREPARED BY: Brian V. Sullivan

22221 Saint Clair Avenue - Cleveland, OH - 44117 
Phone: 216.650.3572 - Email: BVSullivan@lincolnelectric.com 

PREPARED FOR: Central Nine Career Center

Quote # 32305031-2 - 5/19/2023



T  H  E    L  I  N  C O  L  N    E  L  E  C  T  R  I  C    C  O  M  P  A  N  Y 
Automation Division: 22221 Saint Clair Ave • Cleveland, Ohio 44117 • U.S.A   Tel: +1 (216) 383-2667 • Fax: +1 (216) 383-4727 

Project Summary: 
Central Nine Career Center – Weld Fume Control Systems 

System Installation 
SYSTEM INSTALLATION PRICE IS BASED ON DRAWING G3252-0163-90 AND INCLUDES: 

-ASSEMBLY AND INSTALLATION OF EXTRACTION DEVICES INCLUDED IN THIS QUOTE (E.G. FILTRATION
UNIT, FAN, SILENCER, AUTOMATIC CONTROLS)
-PROCUREMENT AND INSTALLATION OF DUCT AND DUCTING MATERIALS (INCLUDES DUCT,
HANGERS/STANDS PER SMACNA INDUSTRIAL GUIDELINES)
-WALL/ROOF PENETRATIONS FOR DUCT RUNS IF REQUIRED PER CUSTOMER PROVIDED DRAWING
-FINAL CONNECTION OF COMPRESSED AIR LINE TO THE CUSTOMER PROVIDED DROP

CUSTOMER MUST SUPPLY: 
- ALL APPLICABLE PERMITS
- LABOR FOR WELD BOOTH ASSEMBLY
-ELECTRICAL WIRING OF PRISM SYSTEM PER CUSTOMER PROVIDED ELETRICAL PRINT
-WIRING TO CONNECT ELECTRICAL EQUIPMENT TO CUSTOMER PROVIDED DISCONNECT BOXES
- APPROPRIATE POWER AND APPROPRIATELY SIZED DISCONNECT BOXES FOR CONNECTION TO
SYSTEM CONTROL UNIT WITHIN 5 FT OF FILTER UNIT
- PROVIDE FLAT AND LEVEL SURFACE FOR FAN AND FILTRATION UNIT SIZED PER CUSTOMER
PROVIDED DRAWING SPECIFICATION (E.G. CONCRETE HOUSEKEEPING PAD)
- A COMPRESSED AIR CONNECTION WITHIN 5 FT OF THE FILTER UNIT
- PREPARATION OF SITE INCLUDING REMOVAL OF EXISTING SYSTEM AND DUCT UNLESS SPECIFICALLY
STATED IN CONTRACTOR SCOPE
- A CLEAN, DRY AND UNOBSTRUCTED STORAGE/STAGING AREA FOR EQUIPMENT PRIOR TO AND
DURING INSTALLATION

INSTALLATION PRICE BASED ON WORKING NORMAL BUSINESS HOURS AND PROJECT START DATE 
WITHIN 30 DAYS OF EQUIPMENT DELIVERY. ANY VARATION TO THE BILL OF MATERIALS, WORKING 
HOURS AND INSTALLATION TIMELINE WILL INCUR ADDITIONAL CHARGES. LINCOLN ELECTRIC 
RESERVES THE RIGHT TO REQUOTE ANY CHANGES TO THE PROJECT SCOPE OR TIMELINE 
REQUESTED BY CUSTOMER.  

PLEASE REFER TO CUSTOMER PROVIDED DRAWING FOR ADDTIONAL DETAIL ON SCOPE OF WORK AS 
WELL AS CUSTOMER RESONSIBILITY CHECKLIST PAGE PROVIDED. 

Total Installation Price: $117,220 



 

Industrial Electric, Inc., 1445 Brookville Way, Ste. Q, Indianapolis, IN 46239 P:  317.713.7300 industelectric.com 

03/31/2023 
 

 Central 9 Career Center Expansion & Renovation     
1999 US Highway 31 
Greenwood, IN 46143 

 
Attn: Ty Williams 
 
Re: Lincoln Electric – Low Vac Central Systems 
 
Industrial Electric, Inc. thanks you for the opportunity to quote the electrical work on the above 
referenced project.  

 
We have included the following: 

 

• Provide Pathways Control Cabling, and Terminations from VFD to Duct Pressure Sensor 

• Installation of Dual Fan Overload Assembly 

• Provide and Install Motor Disconnects as Shown on Drawing G3207-576 

• Provide Pathways, Modbus Control Cabling, and Terminations from VFD to HMI Panel 

• Install Lincoln Electric Provided HMI Panels and Sensor Panels 

• Provide and Install Disconnects on Line Side of VFD as Shown on Drawing G3207-576 

• Pathways, Wiring, and Terminations for 120V Connections to HMI Panels and Sensor Panels 

• Pathways and Terminations for Lincoln Electric Co Provided Smart Wire - Start/Stop Cabling 

• Maximum 30 day hold on pricing 

We have NOT included the following: 
   

• Overtime to Meet an Accelerated Schedule 

• Provide Duct Pressure Sensors, Prism Control Panel, Delta P Sensor Panel, HMI Panels, Danfoss FC101 

VFD’s, or Dual Fan Overload Assemblies (Material to be Provided By Lincoln Electric Company) 

• IN State Sales Tax 

 

Labor             $8,170.00 

Material            $5,204.00 

Mark-up (10% Overhead & 5% Profit on Self Performed)        $2,006.00 

 

TOTAL:           $15,380.00 

Should you have any questions please feel free to contact us at 317-713-7300, or the email 
address listed below. 
 
Sincerely, 

 

Aaron Hartman | Project Manager 



Change Order Request #1 ASI #4

Greiner Brothers Inc. Central Nine Career Center

Phone (317) 356-0926  1999 US Highway 31 South

Frank Van Velse Greenwood, IN 46143

frank@greinerbrothers.com 3/15/2023

We submit specifications and estimates for: Additional Concrete Installation

Description Measurement UOM QTY UOM

Concrete Equipment Pads

Excavate 12" for Pads 19.26 ton 2.00 hrs

Hauling Spoils 1 loads 2.00 hrs

Dump Fee 1 loads 1.00 loads

Concrete Pads 260 sf 5.06 cyd

6x6 W1.4xW1.4 (Wired Mesh) 3 sheets 3.00 sheets

Cure & Seal 1.3 gal 1.30 gal

6" Stone Under Slab 260 sf 9.63 ton

Price…

This bid does not include:  Light pole bases, Hauling away spoils and Winter conditions.

Anchor bolts, pipe bollards provided by GC.

All material cost increases/escalation will be passed on ot GC/Owner

We hereby propose to furnish labor and material to complete in accordance with  

the above specifications for the sum of 

With payment to be made as follows: 30 days net Thank you,

Grade offsets will be completed by GC before arrival of our crews. Steve Metz

Any changes to above scope will be executed with signed change order. Steve Metz

This proposal can be withdrawn within 30 days!

All material is guaranteed as specified. All work will be completed in a workman like manner according to standard practices.

All agreements contingent upon strike, accidents or delays beyond our control.

EA Asphalt guarantees 90% drainage on all slopes with at least 1 inch of fall in 10 feet.

Due to the fluctuating crude oil prices our firm reserves the right to increase prices of asphalt as our suppliers 

provide firm prices at the time of the job completion.

Signature: 

Date: 

$4,688.20

$4,688.20

3962 N 700 W

Greenfield, IN 46140

317-894-6484

877-755-LAWN

FAX: 317-894-3403

Exclusions:  All Sawcutting, Sub-base Treatment, Excavation, Demolitions, Layout and 

Construction Staking, Caulking  & Sealing of control joints performed by others.



          
775 COMMERCE PARKWAY WEST DRIVE, GREENWOOD, IN  46143             

317-893-1193   FAX 317-893-1194 

 

This quotation is good for 30 days from the date thereof, but may be accepted at a later date at the sole discretion of 

Poynter Sheet Metal. 

 

Frank Van Velse                         5/23/2023 
Greiner Brothers, INC. 
6161 English Avenue 
Indianapolis, IN 46219 
 
RE: Bid Time Credit 
 
Dear Frank,  
 
The cost below is the credit for what Poynter had in our bid for the original welding exhaust duct.   
 
 
Item or Task RATE COSTS

Field Labor Duct -176 HOURS REQUIRED $64.50 -$11,352.00

Field Labor Demo 0 HOURS REQUIRED $64.50 $0.00

Shop Labor Duct -88 HOURS REQUIRED $62.00 -$5,456.00
Shop Material 0 -$8,513.00

Consumables $0.00

Purchased Equipment $0.00

Trucking -4 HOURS REQUIRED $75.00 -$300.00

Supervision 0 HOURS REQUIRED $77.00 $0.00

Project Manager -8 HOURS REQUIRED $81.00 -$648.00

Detailer 0 HOURS REQUIRED $77.00 $0.00

Rental -$500.00

Subcontractor $0.00

Tax 0.00% $0.00
Costs -$26,769.00

Mark up on Labor 10% -$1,775.60

Mark up on Material / Rental 10% -$901.30

Mark up on Subcontractor 10% $0.00

Total Cost -$29,446

Bond 0.00% $0

Total Request -$29,446

HOURS OR UNITS REQUIRED

 
Excludes:  Wall cutting and patching, overtime, electrical, controls, painting, thermal insulation, and all 
listed exclusions on original scope 
 
Please feel free to call me at 317-893-1193 to discuss. 
 
Sincerely, 
 
 
 
Kenny Stewart 
Project Manager 


