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CHANGE ORDER
0000010NO.

Pepper Construction Company of Indiana, LLC
1850 W. 15th Street
Indianapolis IN 46202

Printed On:  09/11/2024

TITLE: Lift Station Damage ISSUE DATE: 09/11/2024

PROJECT: Central Nine Career Center Expansion JOB: 2100221

TO: Central Nine Career Center

1999 US 31 South

Phone: 317-888-4401

CONTRACT: 2100221

Description Bill Amount

Lift Station Damage -4,096.48

The Original Contract Sum was 4,594,456.00

Net Change by Previously Authorized Requests and Changes 155,654.62

4,750,110.62The Contract Sum Prior to This Change Order was

The Contract Sum will be Increased -4,096.48

The New Contract Sum Including This Change Order 4,746,014.14

The Contract Time Will Not Be Changed

The Date of Substantial Completion as of This Change Order therefore is Dec/12/2024

ACCEPTED:

Pepper Construction Company of Indiana, LLC Central Nine Career Center

By:

Date:

By:

Date:

Credit change order for Lift Station damage by Exceptional Excavation. 
Repairs were made by Owner.




















